One County, One Plan

Steering Committee
38 members
Process Oversight
Plan Direction
Recommendation
Goal is Consensus, At Least 70% Agreement

MCTC Subcommittee

Facilitation & Support Team

Visioning & Priorities
*(July 17)

"Steering Committee" meetings

Facilitation & Support Team

Categories & Allocations

Facilitation & Support Team

Fresno COG Board Meeting (July 31)

Implementing Guidelines
*(Aug. 14)

Facilitation & Support Team

Implementing Guidelines
*(Aug. 21)

Special Fresno COG Board Meeting *(Aug. 28)

Facilitation & Support Team

Technical Build-Out/Measure Draft By Drafting Team *(Sept. 1)

Draft Review
*(Sept. 11)

Facilitation & Support Team

Second Draft Review
*(Sept. 18)

Communitywide
Big Tent Plan Review
(TBD)

Polling
*(begins Oct. 1)

Joint Board Meeting of COG and FCTA for thorough elected official input and recommendations (**TBD**)

Cities/County/COG/FCTA Final Plan Approval
Begins in mid/late-October

Recommendation on how to move measure forward

Community Engagement and Outreach

(Now - September)

- Coordination
- Sharing of Information/ Resources
- Agreement on Data Collection& Unified Presentation of Results

All dates are estimated