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Progress Report for Third Quarter (Jan - Mar 2017) 

WE 110 - Regional Streets and Highways 

Budget $257,402. Expenses were $64,943 for the quarter. The work element is 57% complete. 
Staff printed and distributed Hwy 99 Beautification Master Plan materials for all Association 
Members, continued to work with Measure C Oversight Committee on possible amendment to 
Measure C Expenditure Plan Bikeways language and sent to City of Fresno for approval. Staff 
participated in biweekly calls with Alta Planning & Design and reviewed deliverables, including 
Final Report Draft. Alta Planning & Design attended phone meetings with City of Fresno and 
Fresno City College staff. Staff provided technical support and participated in the SJV Regional 
Policy Conference. 

WE 111- Regional Transportation Modeling 

Budget $701,840. Expenses were $124,216 for the quarter. The work element is 46% complete. 
Staff continued to work with Fehr & Peers on the VMIP2 Model, performed various select zone 
analyses for traffic consultants and member agencies, held the Activity Based Model (ABM) 
kick-off meeting, created base-year MAZ data for the ABM, generated socio-economic data for 
conformity years and participated in various webinars. Work began on Phase II of the 
Fresno/Madera OD Study - a study area map was developed and organized into six main 
sub-areas, census data was collected, and set-up of the study area geography for the input-output 
analysis to generate the economic multipliers was started. 

WE 112 - Regional Traffic Monitoring 

Budget $318,880. Expenses were $93,368 for the quarter. The work element is 40% complete. 
Staff conducted VMIP2 model calibration in conjunction with consultant, conducted 2005 VMT 
backcast analyses using VMIP2 model, created and updated bike-pedestrian count location 
database from Eco-link, and participated in ABM development training. 

WE 114 Intelligent Transportation Systems 

Budget $6,960. Expenses were $1,053 for the quarter. The work element is 41 % complete. 
Staff participated in Caltrans Statewide ITS Architecture Assessment SAC meeting; started 
review and re-write of ITS section in the RTP; and participated in ITS webinars and read ITS 
America SmartBrief to stay current on ITS issues. 

WE 116 National Park Studies 

Budget $2,706,287. Expenses were $177,551 for the quarter. The work element is 28% 
complete. Staff reviewed and approved invoices; discussed planning, marketing and advertising 
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