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For each element under the Key Deliverables, the parentheses state if the element is required (green), 
encouraged/optional (yellow), or not required (red) per the program guidance. If the element is 
required, then all blue columns in this row related to that element should be filled in on this 
spreadsheet where applicable.

 General approach to developing all required elements of each deliverable; the 
entities responsible for completing each element; and a schedule with 
milestones for developing the deliverable. As appropriate, describe the 
development process for any recommended element. Describe the decision‐
making process and the roles of the coordinating jurisdictions, contractors, 
subawards, lead organization and the general public, especially low‐income 
and disadvantaged communities.  

The term “output” means an environmental activity, effort and/or associated work product related to 
an environmental goal and objective that will be produced or provided over a period of time or by a 
specified date. Outputs may be quantitative or qualitative but should be measurable during a 
cooperative agreement funding period. Potential outputs should be as detailed as possible associated 
with the key deliverables and elements. Only include outputs where applicable. Examples of potential 
outputs are in red text below in the appropriate Key Deliverables row. 

The term “outcome” means the result, effect or consequence that will occur from carrying out an environmental program or activity 
that is related to an environmental or programmatic goal or objective. Outcomes may be environmental, behavioral, health‐related or 
programmatic in nature, but should also be quantitative. They may not necessarily be achievable within a cooperative agreement 
funding period. 

Expected outcomes from the projects to be funded under this announcement should include, but are not limited to: Tons of pollution 
(GHGs and co‐pollutants) reduced over the lifetime of the measures identified in the PCAP and the CCAP; Tons of pollution (GHGs and 
co‐pollutants) reduced annually; and, Tons of pollution (GHGs and co‐pollutants) reduced with respect to low‐income and 
disadvantaged communities.

Other potential outcomes may include, but are not limited to: Improved staff capacity to implement policies to address climate change; 
Enhanced community engagement; Improved ambient air quality; Health benefits achieved; Increased public awareness of project and 
results; and/or, Creation of high‐quality jobs with an emphasis on workers from underserved populations.

Only include outcomes where applicable. Examples of potential outcomes are in red text below in the appropriate Key Deliverables 
row. 

The applicant should develop performance measures and metrics they expect to use to track progress of the proposed activities. These 
measures and metrics must be described in their application. Such performance measures will help gather insights and will be the 
mechanism to track progress concerning successful processes and output and outcome strategies and will provide the basis for 
developing the Status Report deliverable. The description of the performance measures should directly relate to the project’s outputs 
and outcomes, including but not limited to:
• Overseeing sub‐recipients, and/or contractors and vendors;
• Tracking and reporting project progress on expenditures and purchases; and,
• Tracking, measuring, and reporting accomplishments and proposed timelines/milestones.

The following are questions to consider when developing output and outcome measures of quantitative and qualitative results:
• What are the measurable short‐term and longer‐term results the project will achieve?
• How will the grant recipient measure progress in achieving the expected results
(including outputs and outcomes) and use resources effectively and efficiently? 

Enter name of entity 
(Ex. State of A, 
Department of Health 
may be responsible for 
Element 1.1 but State 
of A, Department of 
Energy may be 
responsible for Element 
1.3)

Enter name of entity (Ex. 
State of A ‐ Air Pollution 
Control Agency, Town of B, 
and City of C will all 
collaborate in identifying and 
quantifying GHG reduction 
measures in 1.4)

State(s)/D.C./Puerto 
Rico or  MSAs ‐ specify 
all counties 

Indicate whether each 
commitment is 
supported by a 
contract, subgrant, 
rebate, and/or lease. 
Provide additional 
information in the 
budget detail.

Is a Quality Assurance 
Project Plan (QAPP) 
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please choose from the 
dropdown
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(xx/xxxx) targeted 
for any key 
interim 
milestones that 
support the 
outputs (e.g., 
reporting 
deadlines).

Provide the month and 
year (xx/xxxx) of the 
target completion date 
for the outcome.

Overall status (to be 
updated quarterly) ‐ 
please choose from the 
dropdown

This column may be hidden during workplan negotiation and finalization.  
When Performance Progress Reports are submitted, provide 2‐3 
sentences summarizing the status of the element. Also include an 
additional 1‐2 sentences summarizing outputs and/or outcomes where 
applicable.

(EPA WILL FILL THIS IN) 
This column may be 
hidden during workplan 
negotiation and 
finalization.  EPA may 
use this column to 
respond to Performance 
Progress Reporting.

Provide response to EPA 
comments and 
questions where 
applicable. 

Did EPA approve this 
workplan element and 
columns B‐L associated 
with that element 
(yes/no)?  ‐ please 
choose from the 
dropdown

Provide the name, title, 
email address, and 
phone number 
responsible for 
reviewing each 
deliverable/element. 

(EPA WILL FILL THIS IN) 
Provide the name, title, 
email address, and phone 
number responsible for 
reviewing each 
deliverable/element. 

Priority Climate Action Plan (PCAP) 3/1/2024
Element 1.1 GHG Inventory (Required) Fresno COG will work with the Air District, City of Fresno and other entities with Approach for the simplified GHG inventory; GHG inventory for key sectors Improved knowledge of GHG emission in the region; enhanced staff capacity to understand GHG inventorying Tracking the timeline of the GHG inventory methodology and the results of the GHG inventory Fresno COG SJVAPCD/City of Fresno county of Fresno None Yes 10/31/2023 10/31/2023
Element 1.2 GHG Emissions Projections (Not Required)
Element 1.3 GHG Reduction Targets (Not Required)
Element 1.4 Quantified GHG Reduction Measures  (Required ‐ priority measures only)  Fresno COG will work with the Air District and City of Fresno to identity the 

priority GHG reduction measures for the key sector. Such priority measures are 
a focused list of near term, implementation‐ready measures that have been 
identified by Fresno COG in the 2022 RTP/SCS or in the Air District or City of 
Fresno adopted plans. Examples of the areas that the priority measures could 
include, but not limited to: building de‐carbonization, heavy duty truck and 
equpiment infrastructure, sustainable agriculture, solid waste, 
industrialmanufacturing energy efficiency, residential/commercial energy 
efficiency, freight equipment & mode shift, carbon capture, micro grid, 
transportation & land use (VMT reduction) and other measures identified in the 
identified plans. The list will be presented to the Stakeholder Steering 
Committee for input and provided to the public for feedback. The technical staf
of Fresno COG, the Air District and the City of Fresno will then proceed to 
quantify the GHG reduction from such priority measures. This task can start a 
month after the project kick‐off and is estimated to be completed in 4‐5 
months.

Priority GHG reduction measures; implementation agencies; timeline for implementation. Tons of GHGs reduced over the lifetime of the measures identified; Tons of GHGs reduced annually; increased public awareness of 
actions that can be taken to reduce GHG emission

Tracking the development of priority GHG reduction measures and the estimates of GHG reduction for these measures. The 
development of priority measure will need to be a consensus building process as the measures identified under the priority plan will be 
the measures that would be eligible for the implementation grant. It is critical that the region can come to an agreement on what is the 
priority for the region. 

Fresno COG SJVAPCD/City of Fresno county of Fresno None No 11/30/2023 11/30/2023

Element 1.5 Benefits Analysis (Encouraged)
Element 1.6 Low Income/Disadvantaged Communities Benefits Analysis (Required) Fresno COG will work with the Stakeholder Steering Committee and identify low

income and disadvantaged communities in Fresno County using criteria that are 
consistent with Justice 40. The project team will then provide a preliminary 
analysis of the benefits of the implementation of the identified priority 
measures for the low‐income and disadvantaged communities, which includes 
but not limited to reduction of co‐pollutants, public health benefits, increased 
access to services and amenities, improved climate resiliency, job created and 
workforce development, etc. 

Number of low‐income and disadvantaged community members participating in plan development; 
Meetings, events, presentations, stakeholder sessions, etc. with low‐income and disadvantaged 
community members; number of outreach contracts signed with community groups

Tons of pollution (GHGs and co‐pollutants) reduced with respect to low‐income and disadvantaged communities; Creation of high‐
quality jobs with an emphasis on workers from underserved
populations; increased access/opportunities to healthy food, education, and other public services; improved air quality and public 
health for the low‐income and disadvantaged communities

Tracking the timeline of the benefit analysis for the low income and disadvantaged communities; quality of the benefit analysis 
including consistency with the federal guideline for Justice 40 and comprehensiveness of the benefit analysis of the identified measures.

Fresno COG SJVAPCD/City of Fresno county of Fresno None No 2/30/2024 2/30/2024

Element 1.7 Review of Authority to Implement (Required)  Fresno COG will work with the coordinating entities to identify the 
implementation authority of each of the identified priority measures in the 
PCAP. If any of the entities are in the process of obtaining such authorities, a 
milestone schedule will be produced for such entities to receive such 
implementation authority.

Implementation authority identified for each of the priority measure; timeline established for 
obtaining implementation authority if agencies plan to develop or obtain such authority

Increased public knowledge of the responsible implementation agencies for the GHG emission reduction. Tracking the timeline of the task deliverable; accuracy of reporting of implementation authority Fresno COG SJVAPCD/City of Fresno county of Fresno No 2/30/2024 2/30/2024

Element 1.8 Leverage/and Intersection with other Funding (Encouraged)
Element 1.9 Workforce Planning Analysis (Encouraged)
Element 1.10 Stakeholder engagement activities (Required)  The Stakeholder Steering Committee will be convened to provide input and 

guidance for the PCAP.  Meetings will be held every other month. The 
recommendation of the Stakeholder Steering Committee will be sent to the 
three standing committees of Fresno COG for final approval. 
A public outreach process will be launched by Fresno COG. The project will be 
introduced to the public, and input will be collected in terms of areas of 
concerns with regards to climate change. When the GHG measures are drafted, 
public comments will be solicited. The draft PCAP will also be publicized for 
public comment before it is finalized. Special efforts will be taken to reach out 
to the low‐income and disadvantaged communities. Such efforts may include 
presentations to their community meetings, collecting input at local events, etc. 

Number of community members participating in plan development; Meetings, events, stakeholder 
sessions, etc.; and/or, Dissemination of project/technology information via list serves, websites, 
journals and outreach events.

Public education about climate change and climate action planning that is underway; Increased public awareness of project and 
results; increased monitoring of public agencies with regards to climate change planning; increased public involvement in climate 
change planning

Attendance in each of the planned outreach event; total comments/responses received during the public outreach process; total 
number of people expressing interest in the CCAP process

Fresno COG SJVAPCD/City of Fresno county of Fresno None No 3/30/2024 3/30/2024

Element 1.11 Additional elements determined by grantee (Optional)

Comprehensive Climate Action Plan (CCAP)

2 years from the 
date of the award 
(summer‐fall 2025)

Element 2.1 GHG Inventory (Required) A consultant team will work with Fresno COG, partnering entities and the 
Steering Committee and produce a comprehensive inventory including GHG 
emission and sinks covering all sectors. Such sectors should at a minimum 
include transportation, industry, electricity generation, waste/recycle 
management, commercial/residential buildings, agriculture, natural and 
working land, etc. A base year will be identified during the process.

A comprehensive methodology for GHG inventory covering all sectors; GHG inventory for all sectors Improved knowledge of GHG emission in the region; enhanced staff capacity to understand comprehensive GHG inventorying Tracking the timeline of the GHG inventory methodology and the results of the GHG inventory Fresno COG SJVAPCD/City of Fresno county of Fresno Contract Yes 6/30/2024 6/30/2024

Element 2.2 GHG Emissions Projections (Required) Two scenarios will be created for the GHG projections. One is business as usual 
and the other is with plan implementation. Both short term and long term 
(2035/2050 tenatively) projections  will be produced for the two scenarios. 
Such GHG projections will be made for the key sectors that are identified in the 
GHG inventory process.

Two sets of GHG projections: business as usual and plan implementation with both short and long 
term projections.

Understanding of the effect of the implementation measures identified in the CCAP. Public awareness of the GHG emission difference 
between action (with the plan) and inaction (business as usual)

Tracking the timeline of the GHG projections as proposed by the consultant team Fresno COG SJVAPCD/City of Fresno county of Fresno Contract Yes 7/30/2024 7/30/2024

Element 2.3 GHG Reduction Targets (Required) Fresno COG will work with the coordinating entities and the Stakeholder 
Steering Committee and set both short term and long term GHG emission 
reduction targets for the region. The targets will be in line with the United 
State's commitments to reduce emissions by 50‐52% to the 2005 level by 2030 
and to reach net‐zero by 2050. Such targets will also be set for the key GHG 
emission sectors in the Fresno region.

Overall regional GHG reduction targets for both short term and long term years, as well for the key 
sectors identified by the Plan. 

A clear goal for the region in reducing GHG and fighting climate change Buy‐in from all stakeholders for the regional GHG emission targets; tracking the timeline of the target setting as proposed in the 
timeline

Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 9/30/2024 9/30/2024

Element 2.4 Quantified GHG Reduction Measures  (Required ‐ comprehensive)  Fresno's CCAP will identify GHG reduction measures for the key sectors 
(industry, transportation, electricity generation/use, commercial/residential 
buildings, agriculture, natural and working lands, and waste/recycle 
management). For each of the key sector, the Fresno CCAP will estimate the 
GHG reduction for both short and long term, and identify the agency with 
implementation authority, and implementation timeline and milestone, funding 
sources, total cost, etc. 

A list of GHG reduction measures for the key sector with GHG reduction estimates. The list will also 
include implementation agency, cost, funding source and timeline for implementation.

Tons of GHGs reduced over the lifetime of the measures identified; Tons of GHGs reduced annually; increased public awareness of 
actions that can be taken to reduce GHG emission

Timely development of the GHG reduction measures as proposed in the timeline Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 1/30/2025 1/30/2025

Element 2.5 Benefits Analysis (Required) The Fresno CCAP will conduct a benefit analysis that will assess the benefits 
from implementing the identified GHG reduction measures. Such benefits will 
include both short and long term (2035/2050 tenatively) reduction of co‐
pollutants (criteria pollutant/precursors and air toxics) by the identified key 
sectors, and other social and environmental benefits such as improved public 
health, increased access to education and services, creation of clean jobs, etc. 
The Plan will also identify any disbenefits associated with implementation of the 
GHG reduction measures identified in the Plan.

Estimates of co‐pollutants reduced by key sectors due to the implementation of the plan. Other social 
and environmental benefits will also be provided as part of the benefit analysis.

Tons of co‐pollutants reduced over the lifetime of the measures identified; Tons of co‐pollutants reduced annually; Improved ambient 
air quality; Health benefits achieved; Economic benefits achieved; Increased climate resilience

Tracking the timeline of the benefit analysis for the CCAP Fresno COG SJVAPCD/City of Fresno county of Fresno Contract Yes 2/30/2025 2/30/2025

Element 2.6 Low Income/Disadvantaged Communities Benefits Analysis (Required) Fresno COG will work with the Stakeholder Steering Committee and identify low
income and disadvantaged communities in Fresno County using criteria that are 
consistent with Justice 40. A comprehensive analysis of the benefits of the 
implementation of the identified priority measures for the low‐income and 
disadvantaged communities will be performed, which includes but not limited 
to reduction of co‐pollutants (criterial pollutants/precursors & air toxics), public 
health benefits, increased access to services and amenities, improved climate 
resiliency, job created and workforce development, etc. Fresno COG will 
conduct a robust and meaningful public outreach process to engage low‐
income and disadvantaged people. More details about the outreach are 
provided in Element 2.10.

Estimates of co‐pollutants reduced by key sectors for the low‐income and disadvantaged communities
due to the implementation of the plan. Other social and environmental benefits will for the low‐
income and disadvantaged communities will also be provided as part of the benefit analysis.

Tons of pollution (GHGs and co‐pollutants) reduced with respect to low‐income and disadvantaged communities; Creation of high‐
quality jobs with an emphasis on workers from underserved
populations; increased access/opportunities to healthy food, education, and other public services; improved air quality and public 
health for the low‐income and disadvantaged communities

Tracking the timeline of the benefit analysis for the low income and disadvantaged communities; quality of the benefit analysis 
including consistency with the federal guideline for Justice 40 and comprehensiveness of the benefit analysis of the identified measures.

Fresno COG SJVAPCD/City of Fresno county of Fresno Contract Yes 3/30/2025 3/30/2025

Element 2.7 Review of Authority to Implement (Required)  The Fresno CCAP will identify the implementation authority for each of the 
identified implementation measures. If such authority is to be obtain, a 
schedule of milestone will be provided for actions needed to obtain such 
authority.

Identified implementation authority for each of the GHG reduction measures Liability and accountability list Tracking the timeline of the task deliverable; accuracy of reporting of implementation authority Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 3/30/2025 3/30/2025

Element 2.8 Leverage/and Intersection with other Funding (Required) The Fresno CCAP will identify funding sources from federal, state, regional and 
local levels that are eligible to implement the GHG reduction measures 
identified in Element 2.4. Such funding sources should be leveraged for 
implementation of the CCAP in order to reach the GHG reduction targets set in 
the plan.

Identified funding sources from federal, state, regional and local levels that can be leveraged to 
implement the plan

Resources for implementation Tracking the timeline of the task deliverable; comprehensiveness of the funding sources  Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 4/30/2025 4/30/2025

Element 2.9 Workforce Planning Analysis (Required) The Fresno CCAP will conduct an assessment of the impact the implementation 
of the plan on the local workforce, which may include number of clean and 
higher quality jobs created due to the plan implementation, supply of local 
skilled labor forces for plan implementation, job opportunities for low‐income 
disadvantaged people etc. 

Workforce assessment such as number of jobs created, whether there is shortage of skilled labor 
force for the plan implementation, etc. 

Improved staff capacity to implement policies to address climate change; Creation of high‐quality jobs; more job opportunities for low‐
income and disadvantaged population

Tracking the timeline of the task deliverable Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 7/30/2025 7/30/2025

Element 2.10 Stakeholder engagement activities (Required)  The Stakeholder Steering Committee will continue to meet every other month 
throughout the CCAP development process. The Committee will hear the 
progress, provide input and guidance and make recommendation for approval 
to the Fresno COG's TTC/PAC and Policy Board. 
With the assistance of the outreach consultant, Fresno COG will launch 
extensive outreach to engage the public during the CCAP phase. Public r 
engagement will be conducted through a combination of in‐person and virtual 
meetings; booths held at community or organization planned events as 
available; social media posts and advertising targeting the Fresno County region 
in multiple languages and targeting low‐income, disadvantaged communities; 
media interviews; communications through member agencies and stakeholder 
outreach partnerships who will assist Fresno COG in reaching low‐income and 
disadvantaged community members using their suggested means of 
communication to engage the public in discussions about emissions reductions 
and identify public priorities.

Number of community members participating in plan development; online or in person workshops, 
meetings, events, stakeholder sessions, etc.; and/or, Dissemination of project/technology information 
via e‐blast, websites, newsletters and outreach events.

Public education about climate change and climate action planning that is underway; Increased public awareness of project and 
results; increased monitoring of public agencies with regards to climate change planning; increased public involvement in climate 
change planning

Attendance in each of the planned outreach event; total comments/responses received during the public outreach process; total 
number of people expressing interest in the CCAP process

Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 8/30/2025 8/30/2025

Element 2.11 Additional elements determined by grantee (Optional)



Status Report

due at the close of 
the 4‐year project 
period (summer‐fall 

2027)
Element 3.1 GHG Inventory (Update Encouraged) The consultant team will update the GHG inventory in the CCAP using latest 

information/data available.
An updated GHG inventory for all sectors Updated knowledge of GHG emission in the region. Tracking the timeline of the GHG inventory update Fresno COG SJVAPCD/City of Fresno county of Fresno Contract Yes 4/30/2026 4/30/2026

Element 3.2 GHG Emissions Projections (Update Encouraged) The consultant team will update the GHG projections in the CCAP based on the 
updated inventory.

Two sets of updated GHG projections: business as usual and plan implementation with both short and 
long term projections.

Updated knowledge of GHG projections in the region. Tracking the timeline of the updated GHG projections as proposed by the consultant team Fresno COG SJVAPCD/City of Fresno county of Fresno Contract Yes 7/30/2026 7/30/2026

Element 3.3 GHG Reduction Targets (Not Required)
Element 3.4 Quantified GHG Reduction Measures  (Status and Updates Required) The Status Report will include an update on the status of the plan 

implementation, which includes the status of the individual measures. The 
report will identify whether the measures have been implemented or are still 
under development. If it is still under development, the report will identify the 
responsible agency for implementation and the action needed to complete the 
implementation. If a measure is fully implemented, the report will provide 
progress of the implementation.

Status report of the plan implementation including the implementation of the individual measures. Knowledge and understanding of the status of the plan implementation. Tracking the timeline of progress report for the measure implementation as proposed by the consultant team Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 9/30/2026 9/30/2026

Element 3.5 Benefits Analysis (Required) The Status Report will provide an updated estimate of the co‐pollutant 
reduction or other benefits associated with the implementation of the identified
measures. The report will also provide an update on the efforts on tracking and 
mitigating the disbenefits of any of the measures

Updated estimates of co‐pollutants reduced by key sectors due to the implementation of the plan. 
Other social and environmental benefits will also be updated as part of the Status Report.

Updated knowledge of the benefits from the plan implementation Tracking the timeline of the updated benefit analysis for the CCAP Fresno COG SJVAPCD/City of Fresno county of Fresno Contract Yes 11/30/2026 11/30/2026

Element 3.6 Low Income/Disadvantaged Communities Benefits Analysis (Required) The Status Report will provide an updated estimate of the co‐pollutant 
reduction or other benefits from the implementation of the identified measures 
in the CCAP for the low‐income and disadvantaged communities.

Updated estimates of co‐pollutants reduced by key sectors for the low‐income and disadvantaged 
communities due to the implementation of the plan. Other social and environmental benefits will for 
the low‐income and disadvantaged communities will also be updated as part of the Status Report.

Updated knowledge of the benefits to the low‐income disadvantaged communities from the plan implementation Tracking the timeline of the updated benefit analysis for the low income and disadvantaged communities; quality of the benefit 
analysis including consistency with the federal guideline for Justice 40 and comprehensiveness of the benefit analysis of the identified 
measures.

Fresno COG SJVAPCD/City of Fresno county of Fresno Contract Yes 12/30/2026 12/30/2026

Element 3.7 Review of Authority to Implement (Required)  The Status Report will update the implementation authority for each of the 
measures identified in the CCAP.

Updated implementation authority for each of the GHG reduction measures in the CCAP. Updated implementation authority list Tracking the timeline of the task deliverable; accuracy of the updated implementation authority Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 1/30/2027 1/30/2027

Element 3.8 Leverage/and Intersection with other Funding (Update Required) The Status Report will update the funding sources with the latest available 
information.

Updated funding sources from federal, state, regional and local levels that can be leveraged to 
implement the plan

Updated implementation resources Tracking the timeline of the task deliverable; comprehensiveness of the updated funding sources  Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 2/30/2027 2/30/2027

Element 3.9 Workforce Planning Analysis (Required) The Status Report will provide a progress report on workforce development 
such as how many new clean jobs created since the completion of the CCAP. 
The report will also provide a summary on the workforce challenges in the 
region that create barrier to reaching the GHG targets.

Workforce development progress report Knowledge and understanding of the workforce development due to the plan implementation Tracking the timeline of the task deliverable Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 5/30/2027 5/30/2027

Element 3.10 Next Steps/Future Budget/Staffing Needs (Required) The Status Report will identify the next steps to implement the measures in the 
CCAP, and actions the region would like to take if further funding is available. 
The report will include a detailed budget for executing the next steps, within 
which a description of staffing need is provided. 

Actions and budget for next steps Direction for further implementation beyond the grant Tracking the timeline of the next steps and the development of budget for next steps Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 7/30/2027 7/30/2027

Element 3.11 Stakeholder engagement activities (Required)  Fresno COG will continue to engage the stakeholders and the public during the 
Status Report development process through community engagement portal, 
and various outreach options deployed during the CCAP development process. 
Updated information will be provided at the in‐person and online 
meetings/workshops; project website will be updated with latest information 
regarding GHG inventory, projection, implementation measures and funding 
opportunities; the progress report will be made available on the project 
website; eblast will be sent out to stakeholders; surveys will be conducted 
online or at community events regarding the next steps. 

Number of community members participating in plan development; online or in person workshops, 
meetings, events, stakeholder sessions, etc.; and/or, Dissemination of project/technology information 
via e‐blast, websites, newsletters and outreach events.

Updated information about GHG information, CCAP  implementation and next steps.  Attendance in each of the planned outreach event; total comments/responses received during the public outreach process; total 
number of people expressing interest in the CCAP process

Fresno COG SJVAPCD/City of Fresno county of Fresno Contract No 7/30/2027 7/30/2027

Element 3.12 Additional elements determined by grantee (Optional)


