

## County of Fresno Airport Land Use Compatibility Plans Update

### Caltrans Grant Funds Timeline

<u>Date:</u>	<u>Task:</u>
November 15, 2016	Preliminary Scope of Work including timeline and work plan submitted
December 7, 2016	Preliminary Scope of Work approved by Caltrans
January 15, 2017	Solicit for bids to develop/revise ALUCPs
March 1, 2017	Review submitted bids and identify designated choice of contractor
March 21, 2017	Submit abstract comparing bids with brief rationale for designated choice of contractor to Caltrans
May 1, 2017	Grant agreement fully signed and executed by the State
June 15, 2017	Contract for ALUCP awarded and fully executed