

FY 19/20 CMAQ/STBG Programmed Projects (as of April 30, 2020)

| LEAD AGENCY | PROJECT ID | PROJECT TITLE | PROJECT DESCRIPTION | Fed Fund | FY19/20 | Project Status (as of January 2020) | Project Status (as of May 2020) if left blank, no change |
|------------------------|------------|--|---|--------------|----------------|--|--|
| Clovis | FRE170003 | Nees Ave Street Improvements - Minnewawa to Clovis | On Nees Ave from Minnewawa to Clovis Ave; road widening and reconstruction, installation of curbs, gutters, returns, bicycle lanes, sidewalk, adjusting existing utilities, modifying existing traffic signal signalization, installing traffic striping, markings and signage, and street lights. | STBG | \$340 | On track to obligate in 19/20 | |
| Clovis | FRE170005 | Villa-Minnewawa Street Improvements from Herndon to Alluvial | Villa-Minnewawa Ave from Herndon Ave to Alluvial Ave. Road widening reconstruction, installation of curbs, gutters, returns, bicycle lanes, sidewalk, median island, adjustment of existing utilities, installation of landscaping, irrigation, traffic striping, marking and signage, and street lights. | STBG | \$292 | On track to obligate in 19/20 | |
| Clovis | LSTMP652 | Temperance Ave Rehabilitation from Shaw to Barstow | Temperance Avenue from Shaw Avenue to Barstow Avenue; Road rehabilitation: grinding, new asphalt concrete, adjusting utilities, constructing ADA and signal pedestrian improvements, installing traffic devices and loops, and re-striping. | STBG | \$720 | Obligated - Oct 2019 | |
| Clovis | LSTMP616 | Clovis Ave Rehab: Nees to Alluvial | Clovis Ave from Nees Ave to Alluvial Ave; Street rehabilitation, including curb, signal, signage, detector loops, and striping. | STBG | \$89 | Obligated - Dec 2019 | |
| Clovis | LSTMP618 | Barstow Ave Rehab: Minnewawa to Clovis | Barstow Ave from Minnewawa Ave to Clovis Ave; Road rehabilitation, including curb, signal, signage, detector loops, and striping | STBG | \$65 | Obligated - Dec 2019 | |
| Clovis | LSTMP619 | Shaw Ave Rehab: Sunnyside to Fowler | Shaw Ave from Sunnyside Ave to Fowler Ave; Street rehabilitation, including curb, signal, signage, detector loops, and striping. | STBG | \$113 | Obligated - Dec 2019 | |
| Clovis | LSTMP631 | Armstrong & Nees Traffic Signal | At the intersection of Armstrong and Nees; Install traffic signal, loop detectors, communication equipment, cameras, right-turn lanes, replace access ramps, and grading/paving | CMAQ | \$61 | Obligated - Oct 2019 | |
| Clovis | LSTMP632 | Shepherd & Peach Traffic Signal | At the intersection of Shepherd and Peach; Install traffic signal, loop detectors, communication equipment, replace access ramps, and grading/paving | CMAQ | \$59 | Obligated - Dec 2019 | |
| Clovis Total | | | | | \$1,739 | | |
| Coalinga | LSTMP611 | Polk Street Rehabilitation: Elm to 5th | Polk Street from Elm Ave to 5th Street; Rehabilitation to replace asphalt pavement, install new sidewalk, curb, and gutter | STBG | \$505 | On track to obligate Spring 19/20 | delayed to 20/21 due to budget constraints. |
| Coalinga | LSTMP633 | West Coalinga Multi Use Trail | Monterey Ave between Lucille Ave and Cambridge Ave; Phase 1 of pedestrian and bicycle facilities | CMAQ | \$461 | On track to obligate Spring 19/20 | |
| Coalinga | LSTMP673 | Coalinga SRTS Sidewalk Gap Closure & Ped Improvements | W/S of California St: Washington St to Harvard Ave; E/S of California St: Baker St to Cambridge ave | ATP/ CMAQ | \$550 | On track to obligate in 19/20 | |
| Coalinga | LSTMP664 | Sunset St Rehabilitation: Polk to Van Ness | Sunset St from Polk St to Van Ness Ave; Rehabilitate, resurface, and replace existing AC pavement, grading base material, construct ADA ramps, sidewalks, curb and gutter, driveways, valley gutters, storm drain, electrical pull-boxes, traffic striping, and traffic signage. | STBG | \$500 | | EPSP from 20/21. On track to obligate in 19/20. Pending FCOG amendment 18-10 |
| Coalinga Total | | | | | \$1,511 | | |
| FAX | LSTMP634 | Southwest Fresno Service Expansion - Route 38 | Southwest Fresno transit service expansion demonstration project on route 38; to include three years of operating support | CMAQ | \$855 | On track to obligate Spring 19/20 | |
| FAX Total | | | | | \$855 | | |
| Firebaugh | FRE190004 | 8th St Pedestrian Facilities Rehab and Construction: P to SR33 | 8th Street from P St to SR33; Rehab and Construction of pedestrian facilities, including sidewalks, curb, gutter, and ramps | STBG | \$268 | On track to obligate in 19/20 | |
| Firebaugh Total | | | | | \$268 | | |
| Fowler | LSTMP613 | Adams Ave Rehabilitation: 5th to Merced | Adams Ave from 5th St to Merced St; Rehabilitation of pavement and pedestrian facilities | STBG | \$384 | On track to obligate in 19/20. EPSP from 20/21 | |
| Fowler | LSTMP636 | S. Fowler Ave Sidewalks | Westside of S. Fowler Ave between South Ave and Fresno St; Construct sidewalks | CMAQ | \$117 | On track to obligate in 19/20. EPSP from 20/21 | |
| Fowler Total | | | | | \$501 | | |

| | | | | | | | |
|----------------------------|-----------|--|--|------|-----------------|---|--|
| Fresno | FRE170024 | Olive Ave Streetscape | Olive Ave from Yosemite to Roosevelt; streetscape, sidewalk and median improvements including high visibility crosswalks, curb extensions, widened sidewalks, minimized/reduced driveway curb cuts, new landscaping, and median widening and repair. | STBG | \$1,273 | On track to obligate Spring 19/20 | |
| Fresno | LSTMP538 | Divisadero/Mariposa Traffic Signal | Divisadero and Mariposa intersection; traffic signal installation and relocation of crosswalk. | CMAQ | \$553 | Obligated - Nov 2019 | |
| Fresno | LSTMP544 | ITS Installation and synchronization of Ventura/Kings Canyon from Van Ness to Chestnut | Ventura/Kings Canyon from Van Ness Ave to Chestnut Ave; Install adaptive ITS system, cabinets, fiber & network, cameras, detection, and synchronize corridor. | CMAQ | \$1,796 | On track to obligate Spring 19/20 | obligated - March 2020 |
| Fresno | LSTMP545 | ITS Installation and synchronization of Blackstone/Friant from McKinley to Shepherd | Blackstone/Friant Ave from McKinley Ave to Shepherd Ave; Install adaptive ITS system, upgrade detection, and synchronize corridor. | CMAQ | \$2,568 | Obligated - Nov 2019 | |
| Fresno | LSTMP546 | ITS Installation and synchronization of Blackstone/Abby from Divisadero to McKinley | Blackstone/Abby Ave from Divisadero Ave to McKinley Ave; Install adaptive ITS system, vaults, cabinets, cameras, detection, and synchronize corridor. | CMAQ | \$1,505 | EPSP CON from 20/21 to 19/20 will OB CON in Feb 2020 | obligated - March 2020 |
| Fresno | LSTMP553 | First Street AC Overlay from Alluvial to Herndon | First Street from Alluvial to Herndon Ave; AC Overlay and installation of curb ramps, signal loop detectors, signage and striping. | STBG | \$884 | Obligated - Nov 2019 | |
| Fresno | LSTMP557 | Jensen Ave AC Overlay from SR41 to MLK | Jensen Ave from State Route 41 to Martin Luther King Jr.; AC Overlay and installation of curb ramps, signal loop detectors, signage and striping. | STBG | \$96 | On track to obligate in 19/20 - Pending FCOG Amendment | obligated - March 2020 |
| Fresno | LSTMP558 | Ashlan Ave AC Overlay from First to Millbrook | Ashlan Avenue from First Street to Millbrook Avenue; AC Overlay and installation of curb ramps, signal loop detectors, signage and striping. | STBG | \$502 | Obligated - Nov 2019 | |
| Fresno | LSTMP559 | Inyo St AC Overlay from Van Ness to P St | Inyo Street AC Overlay from Van Ness Ave to P Street; AC Overlay and installation of curb ramps, signal loop detectors, signage and striping. | STBG | \$595 | Obligated - Nov 2019 | |
| Fresno | LSTMP617 | Bullard Ave AC Overlay: First to Cedar | Bullard Ave from First St to Cedar Ave; AC Overlay, plus curb ramp improvements, signal loop detectors, signage, striping, and Class II bike lane | STBG | \$1,504 | On track to obligate in 19/20 - Pending FCOG Amendment | On track to obligate in 19/20 - FCOG Amendment complete. |
| Fresno Total | | | | | \$11,276 | | |
| Fresno County | FRE150024 | Adams from Cherry to Clovis; Shoulder Improvements | Adams Avenue from Cherry Avenue to Clovis Avenue; Shoulder Improvements. Construct 4-foot wide paved shoulders on each side of existing 24-foot travel-way. | CMAQ | \$751 | On track to obligate in 19/20 but could potentially be delayed | Delayed to 22/23 - project in eminent domain |
| Fresno County | LSTMP535 | Jensen Ave Shoulder Improvements from Dickens to Madera Ave | Jensen Ave from Dickens to Madera Ave. Shoulder improvements; construct 4-foot wide paved shoulders on each side of existing 24-foot travel way. | CMAQ | \$1,615 | Pending scope change that will require additional funds and FCOG Amendment. Direction to be provided from County. | Delayed to 21/22 - pending ROW |
| Fresno County | LSTMP623 | Fowler and Olive Traffic Signal | Intersection of Fowler Ave and Olive Ave; traffic signal installation and roadway improvements | CMAQ | \$60 | On track to obligate in 19/20 | Delayed to 20/21 - pending NEPA approval |
| Fresno County | LSTMP643 | Goodfellow Ave Shoulder Improvements from Channel to Reed | Goodfellow Ave from 0.71 E/O Channel Rd to Reed Ave. Shoulder improvements; construct 8-foot wide paved shoulders on each side of existing travel way. | CMAQ | \$44 | On track to obligate in 19/20 | Delayed to 20/21 - pending NEPA approval |
| Fresno County | LSTMP644 | Mountain View Ave Shoulder Improvements from Fowler to McCall | Mountain View Ave from Fowler Ave to McCall Ave. Shoulder improvements; construct 8-foot wide paved shoulders on each side of existing travel way. | CMAQ | \$44 | On track to obligate in 19/20 | Delayed to 20/21 - pending NEPA approval |
| Fresno County | LSTMP620 | McCall Ave Overlay: SR 180 to Shaw | McCall Ave from 0.3 miles n/o SR 180 to Shaw Ave; AC Overlay. | STBG | \$2,055 | | EPSP project from FY 20/21 |
| Fresno County Total | | | | | \$2,055 | | |
| Huron | FRE150008 | Lassen Avenue Union Pacific Railroad Crossing Sidewalks | Lassen Avenue (SR 269) to UPRR crossing between 9th Street and 10th Street; Construct pedestrian sidewalks | STBG | \$145 | On track to obligate in 19/20 | Delayed to 20/21 - pending UPRR |
| Huron Total | | | | | \$0 | | |
| Kerman | LSTMP614 | Kearney Blvd Rehab & Reconstruction: Madera to Vineland | Kearney Blvd from Madera Ave (SR145) to Vineland Ave: Pavement rehab and partial reconstruction, including curb, gutter, sidewalk, ADA ramps, signage, striping, and pedestrian crossing at 8th and Kearney. | STBG | \$501 | | |
| Kerman Total | | | | | \$632 | On track to obligate in 19/20 | |
| Kingsburg | LSTMP543 | Madsen Ave Bike Trail from Stroud to Kamm | East Side of Madsen Ave from Stroud Ave to Kamm Ave; Construct bike trail | CMAQ | \$233 | On track to obligate in 19/20 but could potentially be delayed | |

| | | | | | | | |
|--------------------------|-----------|---|--|--------------|----------------|--|---------------------------------|
| Kingsburg | LSTMP637 | 18th Ave Sidewalks from Sierra to Stroud | West-side of 18th Ave from Sierra St to Stroud Ave; Construct sidewalks | CMAQ | \$169 | On track to obligate in 19/20. EPSP from 20/21 | |
| Kingsburg | LSTMP656 | Mehlert Ave Rehabilitation: 12th to 14th | Mehlert Ave from 12th Ave to 500' e/o 14th Ave, Rehabilitate pavement and pedestrian facilities | STBG | \$140 | On track to obligate in 19/20. EPSP from 20/21 | |
| Kingsburg Total | | | | | \$542 | | |
| Mendota | FRE190003 | Citywide Railroad Crossing Improvements | SR33 RRRG between Bass Ave and SR 180 intersection, 9th St RRRG between Marie St and Naples St, and W. Belmont Ave RRRG between Marie St and SR180/N San Benito Ave; Improve Railroad corridor by installing new concrete panels, median channelizers, and roadway construction | STBG | \$450 | On track to obligate in 19/20 | Delayed to 20/21 - pending UPRR |
| Mendota | FRE190014 | Bass & Barboza Roundabout | At the intersection of Bass & Barboza construct roundabout. | STBG CMAQ | \$347 \$530 | On track to obligate in 19/20 | |
| Mendota Total | | | | | \$877 | | |
| Orange Cove | FRE190005 | E. Railroad Ave Culvert Replacement | East Railroad Ave from Thirds St to 200' West; Replace existing culverts, construct paving and install storm drain pipeline | STBG | \$11 | On track to obligate in 19/20 | |
| Orange Cove | LSTMP548 | D Street Sidewalk from 9th to Center | D Street from 9th Street to Center Street near McCord Elementary; construct sidewalk and ramps on south side of street. | CMAQ | \$66 | On track to obligate in 19/20 | |
| Orange Cove Total | | | | | \$77 | | |
| Parlier | LSTMP540 | Manning Ave Sidewalk and Bike Lane from Academy to Mendocino | Manning Ave from Academy to Mendocino. Construction of sidewalk, curb and gutter, and a Class II bike lane along the northside of Manning Ave where the existing sidewalk ends 200 ft east of Academy Ave to 200 ft west of Mendocino Ave. | CMAQ | \$348 | On track to obligate in 19/20 - Pending FCOG Amendment | |
| Parlier Total | | | | | \$348 | | |
| Reedley | FRE130016 | Manning Avenue Reconstruction/Overlay from I St to Buttonwillow | Manning Avenue from I Street to Buttonwillow Avenue; overlay and slurry seal pavement, traffic signal retrofit and synchronization, medians, lighting, bike lanes, sidewalks and ramps, landscaping, signage, and striping. 3-stage project: Stage 1, I Street to Frankwood Ave, Stage 2: Frankwood to Columbia, Stage 3: Columbia to Buttonwillow | STBG | \$1,141 | On track to obligate in 19/20 | |
| Reedley | FRE190012 | Reedley CNG Street Sweeper Replacement | Purchase 1 CNG Street Sweeper | CMAQ | \$348 | Pending Buy America waiver - will be delayed | |
| Reedley | LSTMP541 | East Ave Sidewalk from Lincoln Ave to August Ave | East Ave from Lincoln Ave to August Ave. Construct 1,900 feet of sidewalk, install/upgrade curb ramps to meet ADA standards. | CMAQ | \$378 | On track to obligate in 19/20 | |
| Reedley | LSTMP621 | Manning Ave Sidewalks: Frankwood to Reed | Manning Ave from Frankwood Ave to Reed Ave; Install sidewalk on north side of street. | CMAQ | \$207 | On track to obligate in 19/20 | |
| Reedley | LSTMP687 | Reed Ave Sidewalks from I to 8th | Westside of Reed Ave; I St to 8th St: Install sidewalks. | CMAQ | \$50 | On track to obligate in 19/20 | |
| Reedley Total | | | | | \$1,776 | | |
| Sanger | FRE170004 | Bethel Ave Rehabilitation from Annadale Ave to Jensen Ave | Bethel Ave from Annadale Ave to Jensen Ave. Grind/Overlay, Widening and bicycle lanes. Replacement of existing damaged curb and gutter, sidewalk, and other concrete improvements, and construction of curb ramps where they are non-compliant. | STBG | \$781 | On track to obligate in 19/20. EPSP from 21/22 | obligated - March 2020 |
| Sanger | LSTMP547 | Sanger Sidewalk Gap Closure Project | In the City of Sanger, construction of concrete sidewalk pedestrian facilities at various locations. | CMAQ | \$185 | On track to obligate in 19/20 | |
| Sanger | LSTMP615 | Greenwood Ave Rehab: Jensen to Canal (Sanger) | In the City of Sanger on Greenwood Ave from Jensen Ave to Canal Drive; Pavement rehabilitation and reconstruction, including curb, gutter, sidewalk, curb ramps, signage, and striping. | STBG | \$648 | On track to obligate in 19/20 | |
| Sanger | LSTMP622 | Faller Ave Rehab: Church to Florence | Faller Ave from Church Ave to Florence Ave; Pavement rehabilitation, including curb, gutter, sidewalk, and roadway signage/striping | STBG | \$410 | On track to obligate in 19/20 | |
| Sanger | LSTMP649 | Faller Ave & Lincoln Park Sidewalks | Construct Sidewalks at the following locations: N/S of Cherry Ave from Park Ave to P St W/S of P St from Cherry Ave to 230 ft North of Cherry E/S of Park Ave from Cherry Ave to 180 ft North of Cherry E/S of Faller Ave from Edgar Ave to 750 ft South of Edgar S/S of Edgar Ave from Faller Ave to 240 ft East of Faller E/S of Faller Ave from I St to 470 ft South of I St Faller Ave from I St to 240 ft North of I St W/S of Faller Ave from Annadale to 140 ft South of Annadale | CMAQ | \$237 | On track to obligate in 19/20 | |

| | | | | | | | |
|---------------------------------------|----------|---|--|------|-----------------|-------------------------------|--|
| Sanger Total | | | | | \$2,261 | | |
| Selma | LSTMP584 | Selma Arterial Street Rehabilitation | McCall from Floral to Dinuba; Orange from Floral to Nelson; Nelson from Highland to Thompson; Rose from McCall to Country Rose; Second from E. Front to High - Patch longitudinal cracking with Hot Mix Asphalt (HMA) in 4-ft. strips along Arterials and Major Collectors. Crack seal all joints and cracks, place type II slurry seal over entire road width and restripe. | STBG | \$655 | On track to obligate in 19/20 | |
| Selma | LSTMP585 | East Floral Ave Rehabilitation | East Floral Ave from Union Pacific Railroad (UPRR) to McCall Ave; Rehabilitation by removing/reclaiming the existing roadway section and replacing it with a Hot Mix Asphalt (HMA) overlay | STBG | \$350 | Obligated | |
| Selma | LSTMP642 | Selma Alley Paving 2018 - Various Locations | Alley between Chestnut/Floral from Logan to w/o McCall, Alley between Lee/McCall from Floral to Chestnut, and Alley between Shaft/Cleveland from Rose to Arrants; Pave unpaved alley ways. | CMAQ | \$349 | On track to obligate in 19/20 | |
| Selma Total | | | | | \$1,354 | | |
| Grand Total | | | | | \$26,072 | | |
| FFY 19/20 OA Target | | | | | \$27,758 | | |
| Percent Estimated to OA Target | | | | | 93.9% | | |