

Meeting Schedule

Preparation of the 2022 Fresno County Measure C Transportation Sales Tax Extension Plan & Services

Revised: March 11, 2021

Task	2021												2022								
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
Executive Committee (EC)/Technical Working Group (TWG) - Kick-Off Meetings - Measure C/Other Transportation Plans Overview (Local, Regional Transportation Plans & Measure C Plans, Roles & Responsibilities, Ground Rules, & Schedule)																					
Executive Committee (EC)/Technical Working Group (TWG) - Public Involvement/Education Plan Overview, Regional Transportation System Overview (Demographics, System and Modal Statistics)																					
Initial Opinion Poll - Poll Administration and Results EC/TWG Review Poll Results																					
EC & TWG Review Regional Streets & Highways and Local Streets & Roads Project Needs & Shortfall Funding																					
EC & TWG Review Public Transit, Active Transportation, and Other Project Needs & Shortfall Funding, Release PEIR NOP & Hold Scoping Meeting																					
EC/TWG - Initiate Measure C Extension Plan Development/Review Measure Proceeds/Receive Preliminary Draft MC Duration Alternatives from Financial Advisor and Project Team (PT)																					
FCOG/FCTA Reaffirm Placement of MC3 on November 2022 Ballot																					
EC/TWG - Measure C Extension Plan Development - Determine Modal Funding Allocations																					
EC/TWG - Prepare Follow-On Opinion Poll Instrument, Administer Poll, Review/Consider Poll Results, Initiate/Prepare Administrative Draft Plan, Complete Admin Draft EIR																					
EC/TWG - Present Admin. Draft - Project Team Initiate Draft Plan																					
EC/TWG - Prepare Draft Plan/Recommend Revisions/Complete Draft Plan and Release Draft Plan and EIR for 45-Day Public Review																					
FCTA/FCOG Prepare/Review/Approve Final Draft Plan/Certify EIR																					
Forward Final Plan to FC BOS and Request Approval to Place Measure on the November 2022 Ballot																					
Forward Ballot Language to Elections Office																					
Measure C Extension Campaign Initiated																					

LEGEND:

FCTA/FCOG/EC/TWG Work Activity

Campaign Work Activity Begins

EC Kick-Off, EC Meetings

TWG Kick-Off, TWG Meetings

FCTA/FCOG Board Meetings

EC/TWG Listing/Voter Poll RFP/Poll Instruments/MC Proceeds Alternatives

Initial and Follow-On Opinion Poll Results

Administrative Draft Extension Expenditure Plan

NOP & NOP Scoping Meeting/Administrative Draft EIR

Release Draft EIR for 45-Day Review (60 Day Consistent with RTP EIR)

Release Draft MC Extension Plan for 45-Day Public Review (60 Day Consistent with RTP)

Final MC Extension Expenditure Plan

Final EIR

Ballot Language

Public Review Period