

FY 2021 CMAQ/STBG Programmed Projects (as of December 2021)

LEAD AGENCY	PROJECT ID	CALTRANS ID	PROJECT TITLE	PROJECT DESCRIPTION	Funding Source	FY21/22	Project Status (as of December 2021)
Clovis, City of	FRE170005	STPL-5208(161)	Villa-Minnewawa Street Improvements from Herndon to Alluvial	Villa-Minnewawa Ave from Herndon Ave to Alluvial Ave. Road widening reconstruction, installation of curbs, gutters, returns, bicycle lanes, sidewalk, median island, adjustment of existing utilities, installation of landscaping, irrigation, traffic striping, marking and signage, and street lights.	STBG - RB (17/18)	\$1,515	on track to obligate CON by March 1st
Clovis, City of	LSTMP699	STPL-5208(175)	Fowler Ave Rehabilitation; Alluvial to Nees	Fowler Ave from Alluvial Ave to Nees Ave; Road rehabilitation including grinding, paving, concrete, installing traffic devices, and restriping	HIP(CON) /STBG - RB	\$981	**Project delivery cannot be delayed. Project was awarded based on Expedited project delivery process.
Clovis, City of	LSTMP700	STPL-5208(174)	Villa Ave Rehabilitation; Bullard to Barstow	Villa Ave from Bullard Ave to Barstow Ave; Road rehabilitation including grinding, paving, concrete, installing traffic devices, and restriping	STBG - RB	\$726	**Project delivery cannot be delayed. Project was awarded based on Expedited project delivery process
Clovis, City of	LSTMP727		Shepherd Ave Signal Interconnect from Peach to DeWolf	Shepherd Ave from Peach Ave to DeWolf Ave; Signal interconnect including installation of fiber optics and associated equipment	CMAQ - RB	\$115	on track to obligate PE by May 1st
Clovis, City of	LSTMP743		DeWolf & Owens Mountain Roundabout	DeWolf and Owens Mountain Intersection; Install a roundabout and associated improvements.	CMAQ - RB	\$111	on track to obligate PE by May 1st
Clovis, City of	LSTMP772		Sierra Vista Elementary Area Sidewalk Improvements	Improve school routes leading to Sierra Vista Elementary School through the construction of sidewalk, ADA ramps, curb and gutter. (TC)	ATP Cycle 5	\$25	PE allocation approved by CTC Dec 2021
Clovis, City of Total						\$2,467	
Coalinga, City of	LSTMP697	STPL-5146(028)	Polk Street Rehabilitation: Monterey to Elm	West Polk St from 500' w/o Monterey Ave to Elm Ave; Rehabilitation to replace asphalt pavement, install new shared bike lanes, crosswalks, and ADA ramps.	STBG - RB	\$519	**Project delivery cannot be delayed. Project was awarded based on Expedited project delivery process.
Coalinga, City of	LSTMP725		Coalinga Perimeter Multi-Use Trail	North Coalinga from Coalinga Sports Complex east to a former rail line terminating downtown at First St; Construct 14'-wide bicycle/pedestrian trails to complete approximately 0.95 miles (5,000 linear feet) of Coalinga's perimeter trail and loop-and-spur network. (TC)	ATP - MPO cycle 4	\$125	PS&E allocation to be approved at March 2022 CTC meeting. ROW to be allocated before June 2022
Coalinga, City of	LSTMP733	CML-5146(029)	Coalinga Dirt Alley Paving - Phase 2	Alley #38 Dorothy St between Polk and Valley, Alley #39 between Hayes and Roosevelt, Alley #40 between Maple and Acabedo, Alley #41-42 between 3rd and 4th St, Alley #43 between Joaquin and California, and Alley #44 between Joaquin and Nevada; Pave seven dirt alleyways.	CMAQ - RB	\$181	PE obligated October 2021
Coalinga, City of Total						\$700	
Firebaugh, City of	LSTMP730	CML-5224(026)	Firebaugh Alley Paving 2020 - Various Locations	Saipan Alley from Saipan Ave to 15th St, Soars Alley between from 8th St to 7th St, and Beehive Alley from Saipan Ave to Corregidor Ave; Pave unpaved alley ways.	CMAQ - RB	\$452	on track to obligate CON via EPSP before
Firebaugh, City of	LSTMP734	CML-5224(027)	J & 10th Street Improvements	J St from 450' NW of Nees Ave to 10th St, and 600' 10th St from J St to End (560'); construct a paved roadway surface over the unpaved travel lane	CMAQ - RB	\$484	on track to obligate CON via EPSP before
Firebaugh, City of Total						\$936	
Fresno County	FRE150024	5942(253), 5942253	Adams from Cherry to Clovis; Shoulder Improvements	Adams Avenue from Cherry Avenue to Clovis Avenue; Shoulder Improvements. Construct 4-foot wide paved shoulders on each side of existing 24-foot travel-way. (Cedar Avenue to Maple Ave not included in project due to pending installation of High Speed Rail Crossing.)	CMAQ - RB(2013)	\$751	on track to obligate CON by May 1st

Fresno County	LSTMP534	CML-5942(284)	American Ave Shoulder Improvements from Madera Ave to Placer Ave	American Ave from Madera Ave to Placer Ave; Shoulder improvements - construct 4ft wide paved shoulders on each side of existing 24ft travel way.	CMAQ - RB (2015)	\$1,889	on track to obligate CON by May 1st
Fresno County	LSTMP535	CML-5942(283)	Jensen Ave Shoulder Improvements from Dickenson to Madera Ave	Jensen Ave from Dickenson to Madera Ave. Shoulder improvements; construct 4-foot wide paved shoulders on each side of existing 24-foot travel way.	CMAQ - RB (2015)	\$1,615	on track to obligate CON by May 1st
Fresno County	LSTMP659	STPL-5942(296)	Jensen Ave Rehab: Fruit Westward	Jensen Ave from Fruit Ave to West Ave; Road rehabilitation, including bike lane striping	STBG RB - via HIP (17-18/18-19 HIP)	\$1,161	on track to obligate CON by May 1st
Fresno County	LSTMP722		West Park Pedestrian Pathway - Grove/Valentine	Grove Ave from Prospect to Valentine, and Valentine Ave from Grove Ave to North Ave; Install asphalt concrete pedestrian pathways and appropriate signage. (TC)	ATP	\$450	will request CON allocation from CTC in spring 2022
Fresno County Total						\$5,416	
Fresno, City of	FRE190001	STPL-5060(361)	McKinley Widening - Hughes to Marks	McKinley Ave from Hughes Ave to Marks Ave; Widening, asphalt overlay and installation of curb, gutter, ramps, signal loop detectors, sidewalks, streetlights, HAWK, signage and striping.	HIP/STBG-RB original award (2017)	\$1,940	on track to obligate ROW by May 1st
Fresno, City of	FRE190002		Polk Ave Widening - Gettysburg to Shaw Westside	Polk Ave from Gettysburg to Shaw; Westside widening, asphalt overlay and installation of curb, gutter, ramps, signal loop detectors, sidewalks, streetlights, HAWK, signage & striping	HIP/STBG-RB original award (2017)	\$1,945	on track to obligate CON by March 1st
Fresno, City of	LSTMP536		Herndon Canal Metro Trail from Shields to McKinley	Along Herndon Canal from Shields Ave to McKinley Ave. Pedestrian and cycle trail, including benching and landscaping. (Segment 3)	CMAQ - RB (2015)	\$1,972	on track to obligate CON by May 1st
Fresno, City of	LSTMP557	STPL-5060(324)	Jensen Ave AC Overlay from SR41 to MLK	Jensen Ave from State Route 41 to Martin Luther King Jr.; AC Overlay and installation of curb ramps, signal loop detectors, signage and striping.	STBG - LL	\$1,176	on track to obligate CON by May 1st
Fresno, City of	LSTMP640	5060(358)	Tulare Complete Streets - 6th to Cedar	Tulare from 6th to Cedar; Class II bike lanes, sidewalks, curb, gutter, curb ramps and streetlights.	CMAQ - LL	\$1,907	on track to obligate CON by May 1st
Fresno, City of	LSTMP662		Chestnut Ave Overlay: Kings Canyon to Butler	Chestnut Ave from Kings Canyon to Butler; Asphalt overlay and installation of curb ramps, signal loop detectors, class II bike lanes, signage and striping	STBG via HIP (2017)	\$25	ROW obligated November 2021
Fresno, City of	LSTMP676	ATPL 5060(381) PPNO 6913	Midtown Fresno Trail: Shields Ave 'Last Mile' Gap Closure	W/B Shields Ave running east from Blackstone to Fresno; Close 0.5 mile gap in Midtown Class I trail by installing paved path, drought tolerant landscaping, irrigation, signage, striping. (Segment 1)	ATP	\$1,498	CON allocation request submitted to CTC for approval at Jan CTC meeting.
Fresno, City of	LSTMP681	ATPL 5060 (380)	Midtown Fresno Trail: McKinley Ave Gap Closure	E/B McKinley from Millbrook to Clovis along north bank of the Mill Ditch canal; Close a 3.5 mile gap in the Midtown Pedestrian trail by constructing paved path, lighting, benches, fencing, drought tolerant landscaping, irrigation, signage and striping. (Segment 4)	ATP	\$3,491	CON allocation request to be submitted before Aug 2022
Fresno, City of	LSTMP682	ATPL 5060 (365) PPNO 6910	Midtown Fresno School Area Multimodal Interconnectivity Project	Install school crossing traffic signals, countdown heads and crosswalks near Anthony Elementary (Blackstone/Webster), Heaton Elementary (McKinley/San Pablo), and Muir Elementary (Dennett/Palm). Install sidewalk ramp at Glenn/Webster, and accessible pedestrian signal upgrades at McKinley/Van Ness.	ATP	\$1,239	CON allocation request to be submitted before July 2022
Fresno, City of	LSTMP695	CML-5060(377)	ITS Jensen Ave adaptive Traffic Signal Synchronization Project	Jensen Ave from Elm Ave to Temperance Ave; install Adaptive ITS System, upgrade detection, and synchronize corridor(Toll credits for PE/CON)	CMAQ - RB	\$2,390	on track to obligate CON by May 1st
Fresno, City of	LSTMP711	STPL-5060(376)	Blackstone Ave AC Overlay: Minarets to Nees	Blackstone Ave from Minarets to Nees; AC Overlay, Class II bike lane, sidewalk, curb ramps, curb, gutter, signage, striping, signal loops	STBG - LL	\$38	on track to obligate ROW by May 1st
Fresno, City of	LSTMP769		Cross, Walk & Roll! SRTS in Central Fresno	Install signal/scramble at Chestnut & Weldon, HAWK at First & Home, and establish Bicycle and Pedestrian Safety Week educational campaign at Ericson & Mayfair Elementary Schools.	ATP Cycle 5 - MPO	\$2	PE allocation approved by CTC Dec 2021
Fresno, City of Total						\$9,448	

Huron, City of	FRE150008	5305016, STPL-5305(016)	Lassen Avenue Union Pacific Railroad Crossing Sidewalks	Lassen Avenue (SR 269) to UPRR crossing between 9th Street and 10th Street; Construct pedestrian sidewalks	STBG - RB	\$135	delayed from 20/21 due to UPRR. What is the status? On track to obligate CON by May 1st	
Huron, City of	LSTMP738	CML-5305(020)	Huron Alley Paving 2020 - Various Locations	Alley 1 between 11th and 12th Streets from Lassen Ave (SR269) to M St, Alley #2 between 10th and 11th Streets from Lassen Ave (SR269) to L St, and Alley #3 between Myrtle St and Apple Ave from parking lot w/o Lassen Ave (SR269) to Orange St; Pave unpaved dirt alley ways.	CMAQ - RB	\$537	on track to obligate CON by May 1st	
Huron, City of Total							\$672	
Kerman, City of	LSTMP701	STPL-5291(029)	Vineland Rehabilitation from California to Kearney **	Vineland Ave from California Ave to Kearney Blvd; pavement rehabilitation	STBG - RB (19/20)	\$554	**Project delivery cannot be delayed. Project was awarded based on Expedited project delivery process. On track to obligate CON by May 1st	
Kerman, City of	LSTMP710	STPL-5291(030)	Kearney Blvd Rehabilitation from Park to Del Norte	Kearney Blvd from Park Ave to Del Norte Ave; Pavement Rehabilitation and replacement of damaged curb/gutter/sidewalk sections, construction of ADA compliant curb ramps, signage, and striping.	STBG - LL	\$229	on track to obligate CON by May 1st	
Kerman, City of	LSTMP756	CML-5291(031)	Stanislaus/San Joaquin Alley Paving: 1st to 3rd	Stanislaus/San Joaquin Alley from 1st to 3rd; alley paving	CMAQ - LL	\$114	on track to obligate CON by May 1st	
Kerman, City of Total							\$897	
Kingsburg, City of	LSTMP543	CML-5170(058)	Madsen Ave Bike Trail from Stroud to Kamm	East Side of Madsen Ave from Stroud Ave to Kamm Ave; Construct bike trail	CMAQ - RB (2015)	\$233	on track to obligate CON by May 1st	
Kingsburg, City of	LSTMP637	5170060, CML-5170(060)	18th Ave Sidewalks from Sierra to Stroud	West-side of 18th Ave from Sierra St to Stroud Ave; Construct sidewalks	CMAQ - RB (2017)	\$169	on track to obligate CON by May 1st	
Kingsburg, City of	LSTMP731		12th Ave Sidewalks: Stroud to Aslan	Eastside of 12th Ave from Stroud Ave to 143' s/o Aslan Way; Construct sidewalk (TC)	CMAQ - RB (2019)	\$65	on track to obligate CON by May 1st	
Kingsburg, City of	LSTMP737	CML-5170(063)	18th Ave Sidewalks from Stroud to Klepper	West-side of 18th Ave from Stroud Ave to Klepper St; Construct new sidewalks	CMAQ - RB (2019)	\$120	on track to obligate CON by May 1st	
Kingsburg, City of Total							\$587	
Mendota, City of	FRE150035		Derrick (SR180) and Oller (SR33) Roundabout	City of Mendota; Intersection of Derrick (SR180) and Oller (SR33); Roundabout	CMAQ - RB	\$65	on track to obligate PE by May 1st	
Mendota, City of	LSTMP678	PPNO 6945	Mendota Jr High SRTS	Intersection of 9th St and Belmont Ave; Install overhead flashing beacons, signage, push button on overhead flashing beacon poles, ADA compliant ramps and newly painted crosswalks. (TC)	ATP	\$129	pending CTC allocation approval	
Mendota, City of Total							\$65	
Orange Cove, City of	LSTMP739	CML-5301(024)	Orange Cove Alley Paving 2020 - Various Locations	4 Allies north of Park Blvd, between 8th St and Center St, between 6th St and 5th St, between 5th St and 4th St, and between 4th St and 3rd St; Pave unpaved dirt alley ways.	CMAQ - RB	\$374	on track to obligate PE by Feb 1st	
Orange Cove, City of Total							\$374	
Reedley, City of	FRE130016	STPL-5216(050), STPL-5216(057)	Manning Avenue Reconstruction/Overlay from I St to Buttonwillow	Manning Avenue from I Street to Buttonwillow Avenue; overlay and slurry seal pavement, traffic signal retrofit and synchronization, medians, lighting, bike lanes, sidewalks and ramps, landscaping, signage, and striping. 3-stage project: Stage 1, I Street to Frankwood Ave, Stage 2: Frankwood to Columbia, Stage 3: Columbia to Buttonwillow	STBG - RB	\$1,473	**Project delivery cannot be delayed. Project was awarded based on Expedited project delivery process. On track to obligate CON by May 1st	
Reedley, City of	LSTMP621		Manning Ave Sidewalks: Frankwood to Reed	Manning Ave from Frankwood Ave to Reed Ave; Install sidewalk on north side of street.	CMAQ - LL	\$197	CON obligated Nov 2021.	
Reedley, City of	LSTMP732	CML-5216(058)	Reedley Alley Paving 2020 - Various Locations	Nine various alleys between North, G, East, Duff, Columbia, Ponderosa, and Cypress; Pave dirt alley ways.	CMAQ - RB	\$636	**Project delivery cannot be delayed. Project was awarded based on Expedited project delivery process. On track to obligate CON by May 1st	
Reedley, City of Total							\$2,306	

