

Local Assistance Program Obligation Plan
Obligation Authority needs for remainder of FFY 2024
AB 1012 Requirements
Due: March 15, 2024
(Should include all obligations from April 1, 2024 to September 30, 2024)

Please do not change, alter or modify this template													
District	MPO/RTPA	Local Agency	Federal Project Number <small>Enter as: STP 1234(567); if not known, provide the project FTIP or PPNO number.</small>	Project Location/Scope/Description <small>Provide location of project: street name, highway, cross-street, etc.; scope of project; and brief description.</small>	Planned Date of Obligation from 04/01/24 to 09/30/24 <small>(enter as MM/YY)</small>	Level of Certainty	Risk	Federal Fund Type				Total Federal Obligation	Remarks <small>Enter comments or additional information. Provide contact names & phone numbers or email addresses for questions.</small>
								RSTP \$	CMAQ \$	CRP \$	HSIP \$ <small>(formerly HES)</small>		
6	FCOG	Clovis	STPL 5208(186)	Willow Ave from Shaw Ave to Barstow Ave; Road rehabilitation including grinding, paving, concrete, installing traffic devices, and restriping	4/1/2024	Medium	Medium	\$659,687				\$659,687	N/A
6	FCOG	Clovis	STPL 5208(186)	Willow Ave from Shaw Ave to Barstow Ave; Road rehabilitation including grinding, paving, concrete, installing traffic devices, and restriping	4/1/2024	Medium	Medium	\$55,211				\$55,211	N/A
6	FCOG	Clovis	STPL 5208(184)	Gettysburg Ave from Clovis Ave to Sierra Vista Pkwy; Road rehabilitation including grinding, paving, concrete, installing traffic devices, and restriping	4/1/2024	High	No substantial risk anticipated	\$1,030,596				\$1,030,596	N/A
6	FCOG	Clovis	CML 5208(169)	Shepherd & Peach Traffic Signal/ Install traffic signal, loop detectors, communication equipment, replace access ramps and grading/paving.	6/1/2024	High	No substantial risk anticipated		\$472,750			\$472,750	N/A
6	FCOG	Coalinga	ATPCML-5146(031)	Coalinga East Polk Street Bike/Ped Safety and Connectivity Initiative	4/30/2024	High	Minimal-RFA is pending CTC Alloc.		\$149,225			\$149,225	ATP-R Allocation request at CTC for March 2024 meeting. RFA for CMAQ is pending until CTC Allocation.
6	FCOG	Fresno, City of	CML 5060(398)	Clovis Ave from Shields Ave to American Ave; install adaptive ITS system, upgrade detection, synchronize corridor.	4/1/2024	Medium	Medium		\$1,904,000			\$1,904,000	Obligating CON
6	FCOG	Fresno, City of	STPL 5060(397)	First street from Tulare Ave to Olive Ave; grind/overlay, curb ramp and median nose reconstruction, class IV bike facilities, signage, striping, and vehicle loop replacement	4/1/2024	High	No substantial risk anticipated	\$145,839				\$145,839	ROW RFA submitted 02/05/24
6	FCOG	Fresno, City of	CML 5060(398)	American Ave; install adaptive ITS system, upgrade detection, synchronize corridor.	4/1/2024	Medium	No substantial risk anticipated		\$311,005			\$311,005	Obligating CON
6	FCOG	Fresno, City of	STPL5060(376)	Blackstone Ave from Minarets to Nees; AC Overlay, Class II bike lane, sidewalk, curb ramps, curb, gutter, signage, striping, signal loops.	4/1/2024	High	No substantial risk anticipated	\$1,632,148				\$1,632,148	CON RFA in process
6	FCOG	Fresno, City of	CML 5060(399)	California Ave between Fruit Ave and Mayor Ave/Tupman St; Install approx. 1.17 miles of Class IV bicycle facilities, Install approx. 1,190 LF of sidewalks (southside of California from Fruit to Thorne, and northside of California from Kern to Pottle), Install HAWK at existing crosswalk between Tulare and Kern, 13 street lights along corridor, MLK/Pottle intersection reconfiguration	4/1/2024	Medium	No substantial risk anticipated		\$135,407			\$135,407	EPSP ROW
6	FCOG	Fresno, City of	STPL 5060(402)	E Street from El Dorado St to Ventura St; 4LU to 3LU (El Dorado to Tulare), sidewalks, curb ramps, streetlights, buffered Class II bike lanes, traffic signal modifications at E/Fresno and E/Tulare	6/14/2024	Medium	Environmental studies requested	\$62,252				\$62,252	PES processed, Cultural environmental studies requested.
6	FCOG	Fresno, City of	CML 5060(398)	Clovis Ave from Shields Ave to American Ave; install adaptive ITS system, upgrade detection, synchronize corridor.	4/19/2024	Medium	No substantial risk anticipated		\$2,215,005			\$2,215,005	Certifying ROW

Local Assistance Program Obligation Plan
Obligation Authority needs for remainder of FFY 2024
AB 1012 Requirements
Due: March 15, 2024
(Should include all obligations from April 1, 2024 to September 30, 2024)

6	FCOG	Fresno, City of	STPL 5060(401)	Cedar Ave from Herndon Ave to Alluvial Ave; pavement overlay, buffered and non-buffered class II facilities, curb ramp replacements, vehicle and bicycle detection loops(Toll Credits PE/ROW/CON)	4/1/2024	High	No substantial risk anticipated	\$20,950				\$20,950	ROW RFA submitted 02/05/24
6	FCOG	Fresno, City of	STPL 5060(395)	Barstow Ave and Bond Ave intersection; install traffic signal	5/3/2024	Medium	No substantial risk anticipated	\$909,246				\$909,246	Certifying ROW
6	FCOG	Fresno, City of	CML 5060(400)	ITS Palm Ave from Herndon Ave to Shaw Ave; install adaptive TS synchronization and pedestrian improvements; ASCT, pedestrian accessible buttons and countdown displays	4/1/2024	Medium	No substantial risk anticipated			\$15,050		\$15,050	Certifying ROW
6	FCOG	Fresno, City of	STPL 5060 (403)	Shaw Ave from Fruit Ave to 950' e/o Palm Ave; grind, overlay, curb ramps, median nose modification, signage, striping, and vehicle detection loop replacement	4/1/2024	High	No substantial risk anticipated	\$24,632				\$24,632	ROW RFA submitted 02/05/24
6	FCOG	Fresno, City of	STPL 5060(396)	Herndon Ave from Valentine Ave to Marks Ave; grind, overlay, reconstruction, curb ramps, signage, striping, and detector loop replacement	6/14/2024	Low	Design	\$1,027,852				\$1,027,852	Design critical path.
6	FCOG	Fresno Area Express (FAX)	LSTMP802	Fresno Area Express, Routes 3, 45, and 20; service extensions and frequency improvements		Medium	Medium			\$1,956,866		\$1,956,866	N/A
6	FCOG	Fresno Area Express (FAX)	LSTMP726	Southwest Fresno transit service expansion on Route No. 29; to include three years of operating support. Expanded route to begin at Courthouse Park and end near intersection of S. Orange Ave and E. Central Ave.	4/1/2024	Medium	Medium			\$472,308		\$472,308	N/A
6	FCOG	Fresno County	STPL 5942(324)	At the intersection of Millerton Road and Marina Drive; install roundabout and other related intersection improvements.	4/1/2024	High	No substantial risk anticipated	\$354,120				\$354,120	Obligating PE
6	FCOG	Fowler	STPL 5173(039)	Adam Ave from Stearns AVE to SR99 NB on-Ramps; Rehabilitation of pavement and pedestrian facilities (Toll Credits PE/CON)	4/1/2024	Medium	Medium	\$259,206				\$259,206	N/A
6	FCOG	Huron	STPL-5305(016)	Lassen Avenue (SR 269) to UPRR crossing between 9th Street and 10th Street; Construct pedestrian sidewalks	9/30/2024	Low	Low	\$436,296				\$436,296	N/A
6	FCOG	Huron	CML-5305(019)	Lassen Avenue at Huron Ave, 9th St, and Railroad Ave; bulbouts and Pedestrian Hybrid Beacons	9/30/2024	Low	Low			\$731,325		\$731,325	N/A
6	FCOG	Huron	STPL-5305(025)	9th street at Lassen Ave (SR 269) and Railroad Ave; realign 9th St to align with Railroad Ave, eliminating access to Huron Ave from Lassen Ave	9/30/2024	Low	Low	\$371,172				\$371,172	N/A
6	FCOG	Huron	CML-5305(023)	Dirt alley paving between Granada and Orange Streets from Tornado Ave to Cherry St.	6/30/2024	High	No substantial risk anticipated			\$142,750		\$142,750	N/A
6	FCOG	Huron	STPL-5305(024)	Dirt roadway paving from 9th St from 500 ft e/o Giffen to Siskiyou	9/30/2024	Medium	Medium	\$204,613				\$204,613	N/A
6	FCOG	Kerman	STPL 5291(033)	Siskiyou Ave from Whitesbridge Ave to Kearney Ave; pavement rehabilitation, replacement of damaged curb, gutter, sidewalk sections, ADA compliant curb ramps, signage, and striping.	4/1/2024	Medium	Medium	\$780,588				\$780,588	N/A
6	FCOG	Kerman	STPL 5291(034)	Goldenrod Ave from kearney Blvd to the San Joaquin Valley Railroad (SJVR - approx. 250' n/o California Ave); pavement rehabilitation, replacement of damaged curb, gutter, sidewalk sections, ADA compliant curb ramps, signage, and striping	4/1/2024	Medium	No substantial risk anticipated	\$452,951		4/1/2024		\$452,951	N/A

Local Assistance Program Obligation Plan
Obligation Authority needs for remainder of FFY 2024
AB 1012 Requirements
Due: March 15, 2024
(Should include all obligations from April 1, 2024 to September 30, 2024)

6	FCOG	Kerman	STPL 5291(034)	Goldenrod Ave from Kearney Blvd to the San Joaquin Valley Railroad (SJVR) - approx. 250' n/o California Ave); pavement rehabilitation, replacement of damaged curb, gutter, sidewalk sections, ADA compliant curb ramps, signage, and striping	4/1/2024	Medium	No substantial risk anticipated	\$73,867					\$73,867	N/A
6	FCOG	Mendota, City of	STPL-5285(020)	SR33 RRXG between Bass Ave and SR 180 intersection, 9th St RRXG between Marie St and Naples St, and W. Belmont Ave RRXG between Marie St and SR180/N San Benito Ave; Improve Railroad corridor by installing new concrete panels, median channelizers, and roadway construction	9/1/2024	Medium	Issue with signals at 9th Street; UPRR agreements with Caltrans and City	\$647,951					\$647,951	michael osborn 559-449-2700 mosborn@ppeng.com
6	FCOG	Mendota, City of	CML-5285(025)	City of Mendota; Intersection of Derrick (SR180) and Oller (SR33); Roundabout	4/1/2024	High	No substantial risk anticipated		\$2,448,457				\$2,448,457	Caltrans also has committed \$1.25 mil in Minor Aid toward project
6	FCOG	Mendota, City of	FRE230005	Extension of Amador & Smoot; Connect Amador Ave and Smoot Ave by extending the existing streets from their current terminus to their intersection with asphalt pavement, striping and signage.	5/1/2024	High	No substantial risk anticipated	\$688,390	\$108,416				\$796,806	michael osborn 559-449-2700 mosborn@ppeng.com
6	FCOG	Mendota, City of	LSTMP604	5th & Quince Street Reconstruction; Rehabilitate 5th Street from Quince to Derrick and Quince Street from 5th St to 6th St including upgrades to curb ramps and alley approaches.	7/1/2024	High	No substantial risk anticipated	\$797,754					\$797,754	michael osborn 559-449-2700 mosborn@ppeng.com
6	FCOG	City of Orange Cove	CML-5301(023)	East Railroad Ave from Third St to 200' West; Replace existing culverts, construct paving and install storm drain pipeline	9/24/2024	Medium	The engineering/design work is anticipated to be completed. Based on design, there may be risk associated with construction due to site constraints, need for relocation of utilities, etc.	\$296,080					\$296,080	Chris Howard, City Engineer: (559) 298-0000 or choward@precisioneng.net Dario Dominguez, Public Works Director: (559) 626-4488 or ddominguez@cityoforangecove.com
6	FCOG	City of Orange Cove	CML-5301(024)	Four alleys north of Park Blvd, between 8th St and Center St, between 6th St and 5th St, between 5th St and 4th St, and between 4th St and 3rd St; Pave unpaved dirt alley ways, curb, gutter, sidewalk, fire hydrant, and storm drain inlet.	8/24/2024	Medium	The engineering/design work has been completed. Based on design, there appears to be minimal risk associated with construction, but not 100% certain at this time.		\$195,258				\$195,258	Chris Howard, City Engineer: (559) 298-0000 or choward@precisioneng.net Dario Dominguez, Public Works Director: (559) 626-4488 or ddominguez@cityoforangecove.com
6	FCOG	Parlier	STPCML-5252(035)	Parlier Avenue and Newmark Avenue Roundabout	9/1/2024	Medium	Pending Environmental Document Certification	\$110,662					\$110,662	ROW obligating in May 2024
6	FCOG	Reedley, City of	FRE130065	Frankwood Ave Rehab: Dinuba to City Limits; grind/overlay existing pavement (Dinuba Ave to Herbert Ave), slurry seal (Herbert Ave to southern City Limits), close minor sidewalk gaps, curb ramps, curb and gutter	5/1/2024	High	No substantial risk anticipated	\$64,401					\$64,401	Will submit for PE in April of 2024
6	FCOG	Reedley, City of	STPL 5216(060)	Dinuba Ave from East to Buttonwillow and G Street from Dinuba to East; reconstruction, sidewalks, curb ramps, driveways, curb, gutter, street lights, storm drain	6/1/2024	High	No substantial risk anticipated	\$135,000					\$135,000	Will submit for ROW in May of 2024
6	FCOG	Sanger	HIPSTPL 5197(045)	Bethel Ave from City Limits to 400' s/o Jenni Ave; road rehabilitation including asphalt grinding, crack filling, wheel path dig-outs, pavement reinforcing mat, asphalt overlay, and ADA compliant curb ramps	4/1/2024	Medium	Medium	\$130,299					\$130,299	Needs EPSP to obligate 23/24.

Local Assistance Program Obligation Plan
Obligation Authority needs for remainder of FFY 2024
AB 1012 Requirements
Due: March 15, 2024
(Should include all obligations from April 1, 2024 to September 30, 2024)

6	FCOG	Sanger	STPL 5197(046)	Almond Ave from Bethel Ave to Greenwood Ave; pavement reconstruction, replacement of damaged curb and gutter, reconstruction of non-compliant accessible curb ramps, construction of new sidewalk on northside of roadway where none exists.	4/1/2024	Medium	Medium	\$36,652					\$36,652	ROW RFA was submitted on 1/25/2024
6	FCOG	Sanger	CML 5197(044)	At the intersection of Jensen Ave and Indianola Ave; Install new three-phase traffic signal system	4/1/2024	Medium	Medium		\$36,297				\$36,297	
6	FCOG	Selma	CML-5096(040)	McCall and Dinuba Traffic Signal	9/24/2024	Low	Medium		\$92,840				\$92,840	Pending Environmental Studies for Caltrans NEPA Clearance
								\$11,408,415	\$11,432,342	\$0	\$0	\$22,795,374		

Notes:

- 1
- 2
- 3