

Please do not change, alter or modify this template

District	MPO/RTPA	Local Agency	FTIP ID	Project Programmed in the current FSTIP?	Federal Project Number - #####(###)	E76 or FTA Transfer?	Project Location/Scope/Description	Planned Submittal Date of RFA Packet to District (MM/DD/YYYY)	Level of Certainty	Federal Fund Type				Total Federal Obligation	Remarks	Obligation Status	Meeting Notes
										RSTP \$	CMAQ \$	CRP \$	PROTECT \$				
6	FCOG	City of Fresno	FRE090611/LSTMP819	Yes	STPL 5060(397)	E76	First street from Tulare Ave to Olive Ave; grind/overlay	4/25/2025 0:00	Medium	\$4,127,820.00				\$4,127,820.00	ESPS from 27/28 to 24/25 will be requested	Obligation is Anticipated	Design is progressing. Potential expedite.
6	FCOG	City of Fresno	FRE090137/LSTMP890	Yes	CRPL 5060(410)	E76	Transync synchronization of KC/Cesar Chaves, Chestn.	6/30/2025	High			\$760,000.00		\$760,000.00	Potential EPSP from 25/26 to 24/25	Obligation is Anticipated	Preparing to obligate CON phase.
6	FCOG	City of Fresno	FRE020617/LSTMP903	Yes	STPL 5060(415)	E76	Figarden: Santa Fe – Gates: grind, overlay, reconstruct	6/30/2025	Medium	\$48,867.00				\$48,867.00	Potential EPSP from 25/26 to 24/25	Obligation is Anticipated	Potential expedite for ROW; PES submitted. NEPA clearance needed to submit RFA.
6	FCOG	City of Fresno	FRE020134/LSTMP829	Yes		E76	Chestnut Ave neighborhood, area bound by Chestnut Ave, Tulare St, Willow Ave., and Belmont Ave; sidewalk gap infill and curb ramp replacement (Toll Credits PE/ROW)	8/30/2025	Low	\$1,387,699.00				\$1,387,699.00	Programmed in 25/26; possible expedite	Obligation is Anticipated	Project is programmed in 25/26 but according to city there is a good chance it may be expedited.
6	FCOG	City of Fresno	FRE020134/LSTMP931	Yes		E76	Tulare: Cedar to Chestnut; ADA curb ramps, road diet,	5/1/2025	High		\$169,887.00			\$169,887.00	Programmed in 25/26; Will be requesting EPSP Letter	Obligation is Anticipated	Submitted PES; submitting RFA in March; anticipating obligating in May 2025.
6	FCOG	City of Fresno	FRE090611/LSTMP824	Yes		E76	Shaw Ave from Fruit Ave to 950' e/o Palm Ave; grind, c	9/1/2025	Low	\$328,713.00				\$328,713.00	Currently programmed in 26/27	Obligation is Anticipated	Design is progressing. Potential expedite to 24/25; however low possibility. Project currently programmed in 26/27
6	FCOG	City of Huron	FRE190008/LSTMP719	Yes	CML-5305(019)	E76	Lassen Avenue at Huron Ave, 9th St, and Railroad Ave;	7/1/2025	Medium		\$731,325.00			\$731,325.00	Currently programmed in 25/26	Obligation is Anticipated	RFA for ROW has been allocated; will submit CON RFA in July; possible EPSP.
6	FCOG	City of Huron	FRE210009	Yes	STPL-5305(025)	E76	9th street at Lassen Ave (SR 269) and Railroad Ave; res	7/1/2025	Medium	\$327,000.00				\$327,000.00	Currently programmed in 25/26	Obligation is Anticipated	additional documents needed for CON RFA to be submitted in July 2025.
6	FCOG	Fresno County	FRE230014	Yes		E76	In the unincorporated community of Canuthers, CA, co	7/1/2025	Medium			\$565,593.00		\$565,593.00	Programmed in 27/28	Obligation is Anticipated	Can move forward and obligate sooner if needed. EPSP letter may be needed.
6	FCOG	Fresno County	FRE250003/LSTMP891	Yes		E76	Central Ave and Chestnut Ave Intersection Improve	7/1/2025	Low	\$4,832,400.00	\$2,288,911.00	\$17,706.00	\$1,343,299.00	\$17,706.00	Programmed in 27/28	Obligation is Anticipated	May expedite the project. Will be following up in July.
														\$8,464,610.00			