

District	MPO/RTPA	Local Agency	Project Programmed in the Current FSTIP	E76 or FTA Transfer	FTIP ID/CTIPS ID	Prefix	Federal Project Number - #####	Project Location/Scope/Description	Phase	Planned Submittal Date of RFA to District	Level of Certainty	RSTP \$	CMAQ \$	CRP \$	PROTECT \$	HSIP \$ (Federal Only)	Total Federal Obligation	Obligation Status	Actual Obligation Amount	Remarks	Meeting Notes
6	FCOG	Clovis Transit	Yes	FTA	FRE270003			Clovis Transit will purchase four (4) zero-emission battery electric vehicles in FY 2025-26 to replace vans that have exceeded their useful life and need replacement. All four (4) vehicles will be battery electric Dodge Ram ProMaster low-floor vans, model year 2025.	CON	4/1/2026	High		\$1,207,365							We began the FTA transfer process and plan to obligate funds by Spring 2026.	
6	FCOG	Clovis, City of	No	E76	LSTMP933	CML	5208(193)	Gettysburg Bike Land/Sidewalks	PE	3/1/2026	High		\$591,947				\$591,947			With Caltrans ROW now	EPSP sent on 02/27
6	FCOG	Clovis, City of	Yes	E76	LSTMP926	CML	5208(197)	Clovis Ave Adaptive Signalization	PE	5/1/2026	High		\$53,118				\$53,118			Waiting on other projects	
6	FCOG	Clovis, City of	Yes	E76	LSTMP897	STPL	5208(194)	Ashlan Avenue Improvements-Winery to Peach	CON	5/1/2026	High	\$1,589,604					\$1,589,604			Obligating 25/26	
6	FCOG	Clovis, City of	Yes	E76	LSTMP976	STPL	5208(198)	Armstrong Avenue Improvements	CON	3/1/2026	High	\$1,345,514					\$1,345,514				EPSP plans to request for 25/26 (by end of February). Already have signed CE. Project is going through ROW and utility authorizations. EPSP sent on 2/18
6	FCOG	Clovis, City of	Yes	E76	LSTMP975	STPL	5208(199)	Willow Avenue Street Improvements	CON	3/1/2026	High	\$1,405,998					\$1,405,998				Will submit RFA by end of February
6	FCOG	Coalinga, City of	Yes	E76	LSTMP888	CRPL	5146(033)	Coalinga Streetlight/Signal Upgrade	CON	6/30/2026	High			\$492,436			\$492,436				
6	FCOG	Coalinga, City of	Yes	E76	LSTMP930	CML	5146(035)	Multi-Use Trail-Segment 6	ROW	6/30/2026	Low		\$128,000				\$128,000				
6	FCOG	Coalinga, City of	Yes	E76	LSTMP1004	CML	5146(036)	Street Sweeper	CON	3/30/2026	High		\$803,264				\$803,264				
6	FCOG	Fresno Area Express	Yes	FTA	FRE150053-LSTMP886		6008(019)	Purchase of one (1) design-to-build, model year 2024 or 2025 FAX Xcelsior CHARGE FC Model XHE40, 734 kWh, Electric Drive Motor, No transmission direct drive Hydrogen Fuel Cell Electric Bus. This project is funds to Section 5307 Grants.	CON	6/30/2026	High			\$1,153,600			\$1,153,600			This grant is entered in TrAMS, awaiting Region 9 Review	Did not obligate last year. Project is drafted. Will obligate this FFY.
6	FCOG	Fresno Area Express		FTA	FRE190009-LSTMP726		6008(020)	Southwest Fresno transit service expansion on Route 34; to include three years of operating support. This project is transferring funds to section 5307 Grants.	CON	6/30/2026	High		\$1,416,923				\$1,416,923			This grant is entered in TrAMS, awaiting Region 9 Final Review	Did not obligate last year. Project is drafted. Will obligate this FFY and split into 26/27.
6	FCOG	Fresno Area Express		FTA	FRE150053-LSTMP915		6008(022)	Purchase four (4) FAX Hydrogen Fuel Cell Electric Buses. This project is transferring funds to section 5307 Grants	CON	6/30/2026	High		\$5,075,840				\$5,075,840			This grant is entered in TrAMS, awaiting Region 9 review	Did not obligate last year. Project is drafted. Will obligate this FFY.
6	FCOG	Fresno Area Express		FTA	FRE190009-LSTMP802		6008(021)	FAX Crosstown Service Improvements - Routes 3, 45, 20. This project is transferring funds to section 5307 Grants.	CON	6/30/2026	High		\$2,935,300				\$2,935,300			This grant is entered in TrAMS, awaiting Region 9 review	Did not obligate last year. Project is drafted. Will obligate this FFY and split into 26/27.
6	FCOG	Fresno, City of	Yes	E76	FRE210008	STPL	5060(402)	E Street from El Dorado St to Ventura St; 4LU to 3LU (El Dorado to Tulare), sidewalks, curb ramps, streetlights, buffered Class II bike lanes, traffic signal modifications at E/Fresno and E/Tulare	ROW	3/11/2026	High	\$62,252					\$62,252			RFA in progress; EPSP'd form 24/25	This one was written for EPSP on 02/20.
6	FCOG	Fresno, City of	Yes	E76	FRE190001	STPL	5060(361)	McKinley Ave from Hughes Ave to Marks Ave; Widening, asphalt overlay and installation of curb, gutter, ramps, signal loop detectors, sidewalks, streetlights, HAWK, signage and striping.	CON	5/11/2026	Medium	\$2,431,100					\$2,431,100				

District	MPO/RTPA	Local Agency	Project Programmed in the Current FSTIP	E76 or FTA Transfer	FTIP ID/CTIPS ID	Prefix	Federal Project Number - ####(###)	Project Location/Scope/Description	Phase	Planned Submittal Date of RFA to District	Level of Certainty	RSTP \$	CMAQ \$	CRP \$	PROTECT \$	HSIP \$ (Federal Only)	Total Federal Obligation	Obligation Status	Actual Obligation Amount	Remarks	Meeting Notes
6	FCOG	Fresno, City of	Yes	E76	LSTMP902	STPL	5060(416)	Shaw: West to the east side of the Fruit intersection: grind, overlay, curb ramps, signage, striping and vehicle loop replacement	CON	3/6/2026	High	\$1,555,349					\$1,555,349			EPSP from 26/27	This one was written for EPSP on 03/02
6	FCOG	Fresno County	Yes	E76	FRE250008			Install Asphalt Concrete Overlays on Olive from Hayes to Hughes and McKinley from Dower to Marks (excluding city-maintained segments of roads).	CON	7/1/2026	High	\$5,112,607					\$5,112,607				
6	FCOG	Huron, City of	Yes	E76	LSTMP985			Alley paving between 5th and 6th Street, from M to O Street.	PE	Feb	High		\$71,214				\$71,214			FRA for PE can be submitted as soon as the City's FY 22-23 SAR is submitted to Caltrans, anticipated mid-February. No SAR for FY 23-24.	
6	FCOG	Huron, City of	Yes	E76	LSTMP801	CML	5305(024)	9th Street Paving - Giffen to approximately 280 feet west of Siskiyou.	CON	3/1/2026	High		\$948,732				\$948,732			FRA for CON can be submitted as soon as the City's FY 22-23 SAR is submitted to Caltrans, anticipated mid-February. No SAR for FY 23-24.	EPSP written on 3/4
6	FCOG	Huron, City of	Yes	E76	FRE210009	STPL	5305(025)	9th Street Realignment: Lassen and Railroad	CON	4/30/2026	High	\$326,572					\$326,572			ROW in Progress, waiting on offers to be accepted.	
6	FCOG	Huron, City of	Yes	E76	LSTMP983			Tornado Ave Reconstruction from Granada Street to Lassen Ave	PE	3/1/2026	High	\$62,653					\$62,653			FRA for PE can be submitted as soon as the City's FY 22-23 SAR is submitted to Caltrans, anticipated mid-February. No SAR for FY 23-24.	
6	FCOG	Kerman, City of	Yes		LSTMP830		5291(035)	California Ave from 9th St to 280' to the east. Sidewalk and pedestrian safety crossing improvements. .	CON	4/1/2026	High		\$193,926				\$193,926				
6	FCOG	Kerman, City of	Yes		FRE270007		5291(042)	Del Norte Ave from Kearney Blvd to Whitesbridge Rd. Pavement Rehabilitation .	PE	3/1/2026	High	\$95,612					\$95,612				
6	FCOG	Kerman, City of	Yes		LSTMP907		5291(039)	Siskiyou Ave from Kearney Blvd to California Ave. Pavement Rehabilitation .	CON	4/1/2026	High	\$748,079					\$748,079				Check to see if project obligated
6	FCOG	Kerman, City of	Yes		LSTMP984		5291(041)	Vineland Ave from Sunset Ave to Stanislaus Ave. Pavement Rehabilitation .	PE	3/1/2026	High	\$57,545					\$57,545				
6	FCOG	Kerman, City of	Yes		LSTMP518		5291(025)	Vineland Ave from Whitesbridge to 660' South. Road widening	CON	4/1/2026	Medium	\$222,600					\$222,600				
6	FCOG	Kingsburg, City of	Yes	E76	LSTMP997			Sierra Street Reconstruction between Rafer Johnson Drive and Bethel Avenue; reconstruct pavement and pedestrian facilities.	PE	5/30/2026	High	\$116,000					\$116,000			Is scheduled for 26/27 PE	City has informed FCOG this project will expedite to this Spring
6	FCOG	Mendota, City of	Yes	E76	FRE190003	STPL	5285(020)	SR33 RRG between Bass Ave and SR 180 intersection, 9th St RRG between Marie St and Naples St, and W. Belmont Ave RRG between Marie St and SR180/N San Benito Ave; Improve Railroad corridor by installing new concrete panels, median channelizers, and roadway construction	ROW	8/1/2026	Medium	\$316,450					\$316,450			a CWA was submitted for \$27,444.30 for PSE on 1/11/26 due to delays in coordinating with 3 RR agencies, CPUC & Caltrans	

District	MPO/RTPA	Local Agency	Project Programmed in the Current FSTIP	E76 or FTA Transfer	FTIP ID/CTIPS ID	Prefix	Federal Project Number - ####(###)	Project Location/Scope/Description	Phase	Planned Submittal Date of RFA to District	Level of Certainty	RSTP \$	CMAQ \$	CRP \$	PROTECT \$	HSIP \$ (Federal Only)	Total Federal Obligation	Obligation Status	Actual Obligation Amount	Remarks	Meeting Notes	
6	FCOG	Mendota, City of	Yes	E76	FRE190003	STPL	5285(020)	SR33 RRXG between Bass Ave and SR 180 intersection, 9th St RRXG between Marie St and Naples St, and W. Belmont Ave RRXG between Marie St and SR180/N San Benito Ave; Improve Railroad corridor by installing new concrete panels, median channelizers, and roadway construction	CON	8/1/2026	Medium	\$286,483					\$286,483					
6	FCOG	Mendota, City of	Yes	E76	FRE230005	CMLSTPL	5285(026)	Amador Ave approx. 125' s/o Oxnard Ave, and Smooth Ave approx. 660; w/o Sorensen Ave to the protracted intersection of Amador Ave and Smoot Ave; Connect Amador Ave and Smoot Ave by extending the existing streets from their current terminus to their intersection with asphalt pavement, striping and signage.	CON	7/1/2026	Medium	\$740,008	\$160,034				\$900,042			Noise Study & IAC in process for NEPA clearance	May need additional studies, IAC packages, and FTIP changes	
6	FCOG	Mendota, City of	Yes	E76	LSTMP604	STPL	5285(027)	Rehabilitate 5th Street from Quince to Derrick and Quince Street from 5th St to 6th St including upgrades to curb ramps and alley approaches.	CON	4/1/2026	High	\$797,754					\$797,754			IAC in process for NEPA clearance		
6	FCOG	Orange Cove, City of	Yes	E76	LSTMP843	STPL	5301(028)	Park Blvd. chip seal from Anchor Avenue to 5th St.	CON	3/1/2026	High	\$195,258					\$195,258					
6	FCOG	Parlier, City of	Yes	E76	LSTMP842	STPCML	5252(035)	Construct a one lane roundabout with pedestrian and bicycle crossing access. At the intersection of Parlier Ave and Newmark Ave	CON	3/1/2026	High	\$709,656	\$506,639				\$1,216,295					
6	FCOG	Reedley, City of	Yes		LSTMP826	STPL	5216(062)	Frankwood Ave Rehab: Dinuba to City Limits; grind/overlay existing pavement (Dinuba Ave to Herbert Ave), slurry seal (Herbert Ave to southern City Limits), close minor sidewalk gaps, curb ramps, curb and gutter	ROW	6/26/2026	Low	\$16,513					\$16,513					
6	FCOG	Sanger, City of	Yes	E76	LSTMP887	CRPL	5197(051)	Academy, Jensen and Greenwood Bike Routes	CON	8/1/2026	High			\$148,000			\$148,000					
6	FCOG	Sanger, City of	Yes	E76	LSTMP914	CML	5197(050)	Residential Alley Paving	CON	8/1/2026	High		\$872,000				\$872,000					
6	FCOG	Sanger, City of	Yes	E76	LSTMP805	CML	5197(044)	Jensen and Indianola Traffic Signal	CON	8/1/2026	High		\$440,879				\$440,879					
6	FCOG	Sanger, City of	Yes	E76	LSTMP894	STPL	5197(052)	Greenwood and Jensen Ave Intersection Improvements	CON	8/1/2026	High	\$956,000					\$956,000					
6	FCOG	Sanger, City of	Yes	E76	LSTMP895	STPL	5197(049)	Bethel Ave Rehabilitation - Annadale Ave to North Ave	CON	8/1/2026	High	\$915,200					\$915,200					
6	FCOG	Selma, City of	Yes	E76	LSTMP892		5096(048)	Rose Ave and Mitchell Ave Bike Route	CON	6/1/2026	High			\$32,000			\$32,000					
6	FCOG	Selma, City of	Yes	E76	LSTMP996			Chestnut-Merced Alley Improvements	PE	5/1/2026	High		\$60,000				\$60,000					
6	FCOG	Selma, City of	Yes	E76	LSTMP840		5096(043)	Mill and Orange Park & Ride Lot	CON	3/1/2026	High		\$457,000				\$457,000					
6	FCOG	Selma, City of	Yes	E76	LSTMP841		5096(044)	Merced-Stillman-Tulkare Alley	CON	3/1/2026	High		\$452,000				\$452,000					
6	FCOG	Selma, City of	Yes	E76	LSTMP828		5096(042)	Dinuba Ave Rehab; Thompson-McCall	CON	4/1/2026	High	\$678,000					\$678,000					
6	FCOG	Selma, City of	Yes	E76	LSTMP827		5096(045)	Dinuba Ave Rehab; Dockery-McCall	CON	4/1/2026	High	\$706,000					\$706,000					
Project Totals:												\$21,448,807	\$16,374,181	\$1,826,036	\$0	\$0	\$39,649,024					