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BACKGROUND:  
The Infrastructure Investment and Jobs Act (IIJA) (Public Law 117-58, also known as the “Bipartisan 
Infrastructure Law”) provides $550 billion of new federal investment in infrastructure – including:  
roads, bridges, and mass transit; water infrastructure; climate resilience; and broadband – over 
fiscal years 2022 through 2026. The Federal Highway Administration (FHWA) and Federal Transit 
Administration (FTA) administer the IIJA’s policies and programs.   
 
The IIJA expands and continues the Surface Transportation Block Grant Program (STBG) and Congestion 
Mitigation and Air Quality Improvement Program (CMAQ). The federal Transportation Alternatives 
Program (TAP) is included in the state’s Active Transportation Program (ATP). Federal project delivery 
requirements for STBG, CMAQ, and FTA funds (among other programs) must be obligated within four 
years of apportionment. Funds not obligated are lost to the state.  
 
FHWA delegated authority to Caltrans for distributing and approving federal apportionments. Caltrans is 
also responsible for managing project delivery of federal funds to ensure apportionments are not lost to 
the state. Enacted in October 1999, the “Use It or Lose It” provisions contained in Assembly Bill (AB) 
1012, require regions to obligate federal funds within three years of receiving apportionments. To use 
these apportionments, federal obligation authority (OA) is provided on an annual basis and must be 
used in the federal fiscal year (FFY) it is provided.  
 
AB 1012 also allows regions to carry over apportionments for up to three years. By allowing regions to 
borrow the OA from each other, it is Caltrans’ intent to manage the OA at a statewide level and make 
the OA available for up to three years, whenever possible. Caltrans maintains an OA target and the 
region is expected to meet the target through project delivery each year. Caltrans requires the region to 
develop an obligation plan to demonstrate how the region will accomplish this project delivery. OA 
apportionment will be guaranteed to the region until May 1st of each year. This is subject to change 
depending on OA usage at the state and according to Caltrans policy and procedures for managing local 
assistance obligation authority. OA funds not obligated are lost to the region. 
 
The STBG, CMAQ, and ATP programs, as well as other state and federal funds, are subject to regional 
project delivery policies. These policies and procedures are critical to ensure that the region can use its 
state and federally apportioned transportation funding in a timely manner. By meeting delivery targets, 
the region can maximize its use of all funding on transportation projects. If the region is successful in 
meeting state mandated delivery deadlines, it may be rewarded with supplemental transportation 
dollars through August redistribution. Projects in each federal-aid program are awarded based on 
individual program guidelines and scoring criteria including project merit, eligibility, and deliverability 
within the established deadlines. 
 



POLICY: 
1. FCOG will oversee the use of regional OA, including remaining apportionment, to ensure the 

region uses its state and federally apportioned transportation funding in a timely manner and 
meets annual OA targets and regional needs. 

2. Local agencies awarded federal-aid program funding shall meet obligation commitments and 
must comply with federal, state, and regional requirements.  

3. Projects that do not meet obligation deadlines are subject to reprogramming based on 
apportionment availability. 

4. Funding from project cost savings, de-obligations, or project cancellations will go back to the 
regional apportionment. 

5. Project Delivery Advisory Committee (PDAC) shall meet regularly to review the status of project 
delivery, advise on issues, and ensure regional project delivery targets are met or exceeded. 

 
PROCEDURES: 

1. FCOG staff shall maintain a listing of federal-aid eligible projects by phase and fiscal year of 
delivery. 

2. FCOG will monitor OA usage and provide quarterly online reports for local agencies and 
discussion at PDAC meetings. 

3. Each year, FCOG will submit an obligation plan to Caltrans District Local Assistance Engineer on 
or before March 15th, so it is received by Caltrans HQ DLA on or before April 1st. 

4. Obligation plans shall include an accurate listing of projects to aid with the regional OA 
management process. 

5. Obligation requests, known as request for authorizations or E-76’s, shall be submitted to 
Caltrans Local Assistance by February 1 of the year the funds are programmed in the Federal 
Transportation Improvement Program (FTIP) to meet regional deadline requirements. 

6. Programmed projects shall be obligated by March 31 of the year programmed in the FTIP. 
7. On April 15th, FCOG can approve Expedited Project Selection Procedures (EPSP) requests and 

post-programming adjustment requests on a first-come, first-served basis, the region’s project 
delivery status, and the availability of surplus Obligation Authority (OA) to ensure we meet or 
exceed our annual OA target.  

8. FCOG may consider approving EPSP’s earlier than April 15th to facilitate delivery to the extent 
carry-over apportionment and obligation authority is available.  

9. A project sponsor may submit E-76’s anytime in the year prior to the end of the FFY however, 
FCOG strongly recommends submitting no later than May 1st, because apportionment is not 
guaranteed after May 1st.   

10. Remaining apportionment for STBG/CMAQ can be expended at FCOG’s discretion and may be 
used on projects on the current contingency list, post-programming adjustment requests, EPSP, 
Pavement Management System updates, or retain the funding for future programming cycles. 

11. At any time in the programmed year, the project sponsor may determine that circumstances 
may justify changes to project programming as reflected in the FTIP and will submit project 
amendment requests to FCOG programming staff. 

12. Amendment requests must be consistent with the funding program guidelines and the Regional 
Transportation Plan (RTP), must not affect the conformity finding in the FTIP, and must not 
negatively impact the deliverability of other projects in the regional program. 



13. Post programming adjustment requests may not exceed may be requested for up to 15% of the 
programmed federal cost per phase but may not exceed $250,000.  

14. All federal and state funded projects must meet invoicing and reporting requirements of the 
respective funding programs.  

 
 

FFY October 1 to September 30 Description of Action Required 
October 1 to January 31 Project sponsor submits Request for Authorization to Caltrans Local Assistance  

February 1 to March 31 
Project sponsor to receive authorization to proceed (E-76) from Caltrans Local 
Assistance 

March 1 to March 15 FCOG prepares obligation plan to submit to Caltrans Local Assistance 

March 15 to April 15 
FCOG reviews requests for available obligation authority surplus to ensure we 
meet or exceed annual OA target 

April 15 to June 30  
FCOG project delivery team to follow up on delivery commitments and 
continues to approve requests for available obligation authority surplus 

 

 


