

Fresno COG 2022 RTP/SCS Milestones

- | | | |
|--|-----------------------------|---------------|
| • Scientific survey - | Spring -early summer 2020 | BV |
| • Demographic forecast - | Spring to early summer 2020 | SS |
| • Community needs workshops - | Sept/Oct 2020 | BV |
| • EIR | Fall 2020 - June 2022 | MP |
| • SCS scenario development - | Fall 2020 - April 2021 | SS |
| • Revenue projection, Call for projects | Fall to early winter 2020 | SMM/JS |
| • Policy Element - | Fall 2020-Spring 2021 | MP |
| • Environmental Justice Sub-committee: | Fall 2020 - Fall 2021 | THC |
| • Scenario modeling - | May to mid-Aug 2021 | SS/KH |
| • SCS scenario outreach workshops - | Early/mid Sept 2021 | BV |
| • SCS preferred scenario selection (Board) | Oct 2021 | SS |
| • Action Element - | Spring-Summer 2021 | MP/JS |
| • Conformity - | Winter 2021-Spring 2022 | BD |
| • RTP document development - | Fall 2021-Spring 2022 | BV |
| • RTP/SCS adoption- | June 2022 | KC |